

DEPARTMENT OF THE NAVY

BASE REALIGNMENT AND CLOSURE PROGRAM MANAGEMENT OFFICE WEST 1455 FRAZEE RD, SUITE 900 SAN DIEGO, CA 92108-4310

> 5090 Ser BPMOW.AB/0527 May 1, 2007

Ms. Anna-Marie Cook U.S. EPA Region IX 75 Hawthorne Street San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 California Center Drive
Sacramento, CA 95826-3200

Mr. Erich Simon San Francisco Bay Regional Water Quality Control Board 1515 Clay Street, Suite 1400 Oakland, CA 94612

Dear Federal Facility Agreement Members:

Subj: REQUEST FOR EXTENSION, INSTALLATION RESTORATION SITE 2, FINAL FEASIBILITY STUDY REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA

At the request of the Department of Toxic Substances Control, the Navy is submitting this extension letter for the IR Site 2 Final Feasibility Study (FS) Report in accordance with the Alameda Naval Air Station Federal Facility Agreement (FFA), Section 14. There is mutual agreement between the Parties that the specified extension constitutes good cause. With this 30 day extension, the agencies will receive the IR Site 2 Final Feasibility Study (FS) Report on June 4, 2007. All subsequent milestones would also be adjusted by 30 days.

If you have any questions or comments, please call Mr. Andrew Baughman at (619) 532-0902 or me at (619) 532-0907.

Sincerely,

THOMAS L. MACCHIARELLA BRAC Environmental Coordinator By direction of the Director

5090 Ser BPMOW.AB/0527 May 1, 2007

Copy to Ms. Xuan-Mai Tran U.S. EPA Region IX 75 Hawthorne Street San Francisco, California 94105-3901

Mr. Peter Russell Russell Resources, Inc. 950 Northgate Drive, Suite 313 San Rafael CA 94903

Ms. Debbie Potter Alameda Reuse and Redevelopment Authority 950 W. Mall Square, Building 1 Alameda, CA 94903

5090 Ser BPMOW.AB/0527 May 1, 2007

Blind copy to:
EVR.DS (Admin. Rec. (3 hard copies))
BPMOW.AB (Andrew Baughman)
BPMOW.JK (John Kowalczyk)
BPMOW.TM (Thomas Macchiarella)
X Drive File
Read File
Serial File

Writer: A.Baughman, Code CA06.AB 2-0902

Typist: B. Foster, Code BPMOW.BF, 2-0914, MD:\SITE 2 FINAL FS REQUEST FOR

EXTENSION\1 MAY 07

