



Pete Wilson
Governor

Department of Toxic Substances Control

Jesse R. Huff, Director
5796 Corporate Avenue
Cypress, California 90630

M60050.002256
MCAS EL TORO
SSIC # 5090.3



Peter M. Rooney
Secretary for
Environmental
Protection

August 6, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
P. O. Box 95001
Santa Ana, California 92709-5001

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT (FFA) SCHEDULES, MARINE CORPS AIR STATION (MCAS) EI TORO

The Department of Toxic Substances Control (DTSC) has received your letter dated August 3, 1998, requesting extensions of the deadlines set forth in Appendix A of the FFA for MCAS El Toro. A revised FFA Appendix A schedule dated August 3, 1998 accompanied your letter as Enclosure #1.


You have requested a 90-day extension to submit the Draft Record of Decision (ROD) for Operable Unit (OU)-2A (landfill Sites 2 & 17) and OU-2B (landfill Sites 3 & 5). For the record, Sites 2 & 17 are in OU-2B and Sites 3 & 5 are in OU-2C. We presume you are referring to OUs-2B and 2C in your extension request. You stated as the basis for an extension the significant volume of comments received during the public comment period on the Proposed Plan which ended on July 13, 1998.

Based on the reasons provided in your letter and our meeting on August 5, 1998, we agree that a good cause exists for the extension. DTSC will grant a 90-day extension, the new due date for submittal of the draft ROD is November 3, 1998.

Mr. Joseph Joyce
August 6, 1998
Page 2

If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project Manager, at (714) 484-5418.

Sincerely,



John E. Scandora, Chief
Southern California Operations
Office of Military Facilities

cc: Mr. Glenn Kistner, SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
One Newport Place, Suite 1070
1301 Dove Street
Newport Beach, California 92660-2412

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP
1220 Pacific Highway
San Diego, California 92132-5187