



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

M60050.002257
MCAS EL TORO
SSIC # 5090.3

August 10, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator
AC/S Environment (1AU)
MCAS El Toro
P. O. Box 95001
Santa Ana, CA 92709-5001

Re: EPA Approval of Changes to Federal Facilities Agreement (FFA) Schedule, Marine Corps
Air Station (MCAS) El Toro

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letter dated August 3, 1998, requesting changes to the FFA schedule for Operable Units (OUs) 2A - Sites 2 and 17, and OU2B - Sites 3 and 5. Your letter requests a 90 day extension for submitting a draft Record of Decision (ROD) and Responsiveness Summary. This change was requested by you because of the significant volume of comments received during the public comment period.

EPA hereby approves your extension request. We look forward to discussing your responses to comments with you.

Sincerely,

A handwritten signature in cursive script that reads "Glenn R. Kistner".

Glenn R. Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Patricia Hannon, RWQCB
Gregory Hurley, RAB Co-Chair
Tayseer Mahmoud, DTSC
Andy Piszkin, SWDIV