



Cal/EPA

Department of
Toxic Substances
Control

245 West Broadway,
Suite 350
Long Beach, CA
90802-4444



M60050.002668
MCAS EL TORO
SSIC #5090.3

December 8, 1997

Pete Wilson
Governor

Peter M. Rooney
Secretary for
Environmental
Protection

Mr. Joseph Joyce
BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
P. O. Box 95001
Santa Ana, California 92709-5001

Dear Mr. Joyce:

**FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE, OPERABLE UNITS
(OU) 1, SITE 18, MARINE CORPS AIR STATION (MCAS) EI TORO**

This letter is to remind you of the FFA deadline for submittal of Draft Final Interim Action Feasibility Study (IAFS) for OU-1. As you may recall, the Department of Toxic Substances Control (DTSC) granted MCAS El Toro an extension on October 17, 1997 to submit the IAFS by December 5, 1997. During a BRAC Cleanup Team (BCT) meeting held on December 2, 1997, you informed us that MCAS El Toro will not submit the document by December 5, 1997 because Mr. Andy Piszkin of your staff is sick. You also informed us that you will submit response to comments instead of a complete IAFS document. DTSC agreed that the BCT members will have a conference call on December 9, 1997 to discuss a proposed new schedule provided that MCAS El Toro sends a request to the agencies before the December 5, 1997 deadline. To date, we have not received your request. We want to remind you that Section 9.1 of the FFA requires MCAS El Toro to submit any request for extension in writing and include the length of the extension and the good cause(s) for the extension. DTSC requests you to submit a request for the missed deadline and we will make a decision on your extension request after the scheduled conference call.

Please call me at (562) 590-4891 if you have any questions or comments regarding this matter.

Sincerely,

Tayseer Mahmoud
Remedial Project Manager
Base Closure Unit
Office of Military Facilities
Southern California Operations

cc: See next page.

Mr. Joseph Joyce
December 8, 1997
Page 2

cc: Ms. Laura Duschnak
BRAC Operations Office
Naval Facilities Engineering Command
Southwest Division
1220 Pacific Highway
San Diego, California 92132-5187

Mr. Glenn R. Kistner
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street
San Francisco, California 94105-3901

Mr. Lawrence Vitale
Remedial Project Manager
California Regional Water Quality
Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley, Esq.
Brown, Pistone, Hurley & Van Vlear
8001 Irvine Center Drive, Suite 900
Irvine, California 92618-2921

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP
1220 Pacific Highway
San Diego, California 92132-5187

Mr. Roy Herndon
Orange County Water District
10500 Ellis Avenue
P.O. Box 8300
Fountain Valley, California 92728-8300