



# Department of Toxic Substances Control



Jesse R. Huff, Director  
5796 Corporate Avenue  
Cypress, California 90630

M60050.002691  
MCAS EL TORO  
SSIC #5090.3

Pete Wilson  
Governor

August 25, 1998

Peter M. Rooney  
Secretary for  
Environmental  
Protection

Mr. Joseph Joyce  
BRAC Environmental Coordinator  
U.S. Marine Corps Air Station - El Toro  
P. O. Box 95001  
Santa Ana, California 92709-5001

Dear Mr. Joyce:

## **REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT (FFA) SCHEDULES, MARINE CORPS AIR STATION (MCAS) EI TORO**

The Department of Toxic Substances Control (DTSC) has received your letter dated August 20, 1998, requesting extensions of the deadlines set forth in Appendix A of the FFA for MCAS El Toro. A revised FFA Appendix A schedule dated August 20, 1998 accompanied your letter as Enclosure #1.

You have requested a 90-day extension to submit the Draft Proposed Plan (PP) and Draft Record of Decision (ROD) for Operable Unit (OU)-1 (Site 18) and OU-2A (Site 18 Groundwater). You stated as the basis for an extension the ongoing settlement negotiations for a multi-purpose groundwater project between Department of the Navy, Orange County Water District and Irvine Ranch Water District.

Based on the reasons provided in your letter, we agree that a good cause exists for the extension. DTSC will grant a 90-day extension, the new due date for submittal of the Draft PP and ROD are November 24, 1998, and September 2, 1999, respectively.

If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project Manager, at (714) 484-5418.

Sincerely,

John E. Scandura, Chief  
Southern California Operations  
Office of Military Facilities

cc: See next page

*em*

*Mr. Joseph Joyce*  
*August 25, 1998*  
*Page 2*

cc: Mr. Glenn Kistner, SFD-8-2  
Remedial Project Manager  
U. S. Environmental Protection Agency  
Region IX  
Superfund Division (SFD-8-2)  
75 Hawthorne Street  
San Francisco, California 94105-3901

Ms. Patricia Hannon  
Remedial Project Manager  
California Regional Water Quality Control Board  
Santa Ana Region  
3737 Main Street, Suite 500  
Riverside, California 92501-3339

Mr. Gregory F. Hurley  
Restoration Advisory Board Co-chair  
One Newport Place, Suite 1070  
1301 Dove Street  
Newport Beach, California 92660-2412

Mr. Andy Piszkin  
Remedial Project Manager  
Naval Facilities Engineering Command  
Southwest Division - Code 1831.AP  
1220 Pacific Highway  
San Diego, California 92132-5187