



Department of Toxic Substances Control



Edwin F. Lowry, Director
5796 Corporate Avenue
Cypress, California 90630

Winston H. Hickox
Secretary for
Environmental
Protection

Gray Davis
Governor

May 4, 1999

M60050.002705
MCAS EL TORO
SSIC #5090.3

Mr. Joseph Joyce
BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
AC/S, Environmental (1AU), BRAC Building #899
P. O. Box 95001
Santa Ana, California 92709-5001

Dear Mr. Joyce:


REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE, OPERABLE UNIT (OU) 1 AND OU-2A GROUNDWATER, MARINE CORPS AIR STATION (MCAS) EI TORO

The Department of Toxic Substances Control (DTSC) has received your letter dated April 29, 1999, requesting a 30-day extension for the submittal of draft final Proposed Plan (PP) for OU 1 and OU-2A (Sites 18 and 24) Groundwater Remediation. The current due date for the draft final PP is May 1, 1999. A revised FFA Appendix A schedule dated April 29, 1999 accompanied your letter as Enclosure #1. The extension is needed to come to a consensus in negotiations with Orange County Water District and Irvine Ranch Water District (IRWD) because IRWD is considering significant changes in the design and purposes of the Irvine Desalter Project.

DTSC agrees that a good cause exists for the extension; therefore, the requested extensions are hereby granted for OU-1 and OU-2A. The new due date for submittal of draft final PP to the regulatory agencies is extended June 1, 1999.


If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project Manager, at (714) 484-5418.

Sincerely,



John E. Scandura, Chief
Southern California Operations
Office of Military Facilities

cc: See next page.



Mr. Joseph Joyce
May 4, 1999
Page 2

cc: Mr. Glenn Kistner
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Ms. Polin Modanlou
MCAS El Toro Local Redevelopment Authority
10 Civic Center Plaza, 2nd Floor
Santa Ana, California 92703

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Mr. William R. Mills, Jr., P.E.
General Manager
Orange County Water District
10500 Ellis Avenue
P.O. Box 8300
Fountain Valley, California 92728-8300

Mr. Paul D. Jones II
General Manager
Irvine Ranch Water District
P.O. Box 57000
Irvine, California 92619

Mr. Joseph Joyce
May 4, 1999
Page 3

cc: Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 5BME.AP
1220 Pacific Highway
San Diego, California 92132-5187