



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

M60050.002772
MCAS EL TORO
SSIC NO. 5090.3

February 21, 2002

Mr. Dean Gould
Base Realignment and Closure
Environmental Coordinator
Southwest Division
Naval Facilities Engineering Command
1220 Pacific Highway
San Diego, CA 92132-5190

Re: ~~FEA Schedule Extension Request for Site 1, Marine Corps Air Station, El Toro, dated~~
February 19, 2002

Dear Mr. Gould:

EPA has received the Navy's request for an extension to submit the Draft Remedial Investigation Report for Site 1.

We realize that the delay is due primarily to comments and issues raised by the regulators during review of the workplans, however we agree that the end result is a better product, and a more informed public. We concur with your request to delay submittal of the Draft RI Report from February 19, 2002 to February 19, 2003.

If you have any questions, please call me at (415) 972-3012.

Sincerely,

A handwritten signature in cursive script that reads "Nicole Moutoux".

Nicole Moutoux
Project Manager
Federal Facilities Cleanup Branch

cc: Triss Chesney, DTSC
Patricia Hannon, RWQCB
Jerry Werner, RAB Community Co-Chair
Polin Modanlou, MCAS El Toro Local Redevelopment Authority