

Department of Toxic Substances Control



Edwin F. Lowry, Director
5796 Corporate Avenue
Cypress, California 90630

M60050_003491
MCAS EL TORO
SSIC NO. 5090.3.A

Winston H. Hickox
Agency Secretary
California Environmental
Protection Agency

Gray Davis
Governor

May 30, 2001

Mr. Dean Gould
BRAC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718
Irvine, California 92619-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT
(OU)-3, INSTALLATION RESTORATION PROGRAM (IRP) SITE 16,
MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) reviewed your letter dated May 23, 2001 requesting an extension of deadlines for Site 16 as set forth in Appendix A of the FFA for MCAS El Toro. The extension request is made pursuant to Section 9.2 (g) of the FFA.

As indicated in your letter, a three-week extension is needed to submit both the draft Proposed Plan (PP) and draft Record of Decision (ROD) for Site 16. The letter requests that the submittal date for the draft PP change from May 23, 2001 to June 18, 2001 and the submittal date for the draft ROD change from November 9, 2001 to November 30, 2001.

DTSC understands that the schedule extension for Site 16 accounts for the actual time to complete pilot study activities and subsequently incorporate the results into the draft final Feasibility Study. As a result, DTSC agrees that good cause exists for the extension and as such, grants your request for changes to the FFA schedule. If

received
3/7/01

*The energy challenge facing California is real. Every Californian needs to take immediate action to reduce energy consumption.
For a list of simple ways you can reduce demand and cut your energy costs, see our Web-site at www.dtsc.ca.gov.*

Mr. Dean Gould
May 30, 2001
Page 2

you have any questions, please contact Ms. Triss Chesney, Remedial Project Manager, at (714) 484-5395.

Sincerely,



John E. Scandura, Chief
Southern California Branch
Office of Military Facilities

cc: Ms. Nicole Moutoux
Remedial Project Manager
U. S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-1)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Ms. Polin Modanlou
MCAS El Toro Local Redevelopment Authority
10 Civic Center Plaza, 2nd Floor
Santa Ana, California 92701

Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue
Santa Ana, California 92705

Mr. Dean Gould
May 30, 2001
Page 3

cc: Mr. Marc Smits
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 06CC.MS
1220 Pacific Highway
San Diego, California 92132-5190