

*Admin Record
EL TORO*



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

M60050_003661
MCAS EL TORO
SSIC NO. 5090.3.B

October 9, 2003

Mr. F. Andrew Piszkin
BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station, El Toro
7040 Trabuco Road
Irvine, CA 92618

RE: Federal Facility Agreement Schedule Extension Request, OU-3, Site 16, Crash Crew
Training Pit No. 2, Remedial Design/Remedial Action Documents,, MCAS El Toro,
dated October 2, 2003

Dear Mr. Piszkin:

EPA has received your request for an extension to submit the Remedial Design/Remedial
Action Monitored Natural Attenuation Workplan for Site 16 at MCAS El Toro. We understand
that this 5-week extension will not effect future remedial design submittals and that this
extension is needed primarily due to contracting issues.

EPA concurs with the request for an extension. If you have any questions, please call me
at (415)972-3012.

Sincerely,


Nicole Moutoux
Project Manager
Federal Facilities Cleanup Branch

cc: Rafat Abassi, DTSC
Marc Smits, SWDIV
John Broderick, RWQCB
Bob Woodings, RAB Co-Chair
Marcia Rudolph, RAB Subcommittee chair

received
10/20/03