



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

M60050_004260
MCAS EL TORO
SSIC NO. 5090.3.A

June 23, 1997

Mr. Joseph Joyce
BRAC Environmental Coordinator
AC/S Environment (1AU)
MCAS El Toro
P. O. Box 95001
Santa Ana, Ca 92709-5001

Re: MCAS El Toro Extension Request

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letter dated June 13, 1997, requesting an extension for submission of certain deliverables under the Federal Facilities Agreement (FFA). Upon review and consideration of your request and your justifications for the request, EPA agrees to the following extensions and new deliverable dates:

- 1) OU1, Site 18 and OU2A, Site 24 Ground Water - a 90 day extension from July 1, 1997 (the anticipated date when the Navy will receive a counter proposal from the Orange County Water District for a joint water project) for submittal of the draft Final Feasibility Study (FS), re-draft Proposed Plan for Site 18, Draft Proposed Plan for Site 24 and draft Records of Decisions (RODs) for Site 24 and Site 18. The new due dates for the FS and Proposed Plans, and the Draft RODs are October 1, 1997 and March 23, 1998 respectively.
- 2) OU2A, Site 24 Vadose Zone Draft ROD - EPA agrees to a 2 week extension since it will not change the submittal of the Draft Final ROD on August 29, 1997, nor does it appear to impact the signing of the ROD in September, 1997.
- 3) OU2B and OU2C, Sites 2&17 and 3&5 - EPA agrees to a 30 day extension for submittal of the Draft Proposed Plans from August 8 to September 8, 1997, to allow for additional time to resolve language concerning institutional controls. The revised due dates for the RODs are April 20 and March 18, 1998 respectively.
- 4) OU3, Sites 4, 6, 9, 10, 13, 15, 19, 20, 21, 22 & 25 - EPA agrees to the 30 day extension request for submittal of the Draft ROD because of a 30 day public comment period extension request from the public. The revised due date is now August 21, 1997.

Rec'd
7/7/97
LBM

If you have any questions, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "Glenn R. Kistner". The signature is fluid and cursive, with the first name being the most prominent.

Glenn R. Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Tayseer Mahmoud, DTSC
Larry Vitale, RWQCB
Andy Piszkin, SWDIV
Tom Huetteman, EPA