

From: [Smits, Marc P CIV NAVFAC SW, PACO](#)
To: [Aycok, Mary](#); [Mananian, Eileen@DTSC](#); [Hannon, Patricia@Waterboards](#)
Cc: [Sullivan, James B CIV NAVFACHO, BRAC PMO](#); [Arnold, Content P CIV NAVFAC SW](#); [Callian, James T CIV NAVFACHO, BRAC PMO](#); [Wanyoike, Crispin](#)
Subject: :::CONCURRENCE REQUIRED:::IRP Site 1 Soils Extension Letter for Draft PP and Draft ROD, MCAS El Toro
Date: Friday, October 04, 2013 15:24:10
Attachments: [ffa_ext_Oct_13_site_1.pdf](#)
Importance: High

Team-

Attached is a letter to formally request an extension to the Former MCAS El Toro Federal Facility Agreement Appendix A Schedule for primary documents to extend the submittal date for the Draft Proposed Plan (PP) and the Draft Record of Decision (ROD) for Installation Restoration Plan (IRP) Site 1 Soils at MCAS El Toro. The letter is in accordance with the El Toro Federal Facility Agreement (FFA) and provides the rationale for the extension request. Included with the letter is a revised FFA Appendix A Schedule for primary documents and the IRP Site 1 Project schedule.

Please let Jim Sullivan or I know if you have any questions on the letter.

Thanks-

Marc P. Smits PE
Remedial Project Manager
Base Realignment and Closure
Program Management Office West
Marine Corps Team
619-532-0793