



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

N00217.000115
HUNTERS POINT
SSIC NO. 5090.3

5090
Ser 06CH.RM/523
August 15, 2000

Ms. Claire Trombadore, (SFD 8-1)
U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105-3901

Mr. Chein Kao
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Mr. Brad Job
California Regional Water Quality Control Board, San Francisco Bay Region
1515 Clay Street, #1400
Oakland, CA 94612

Dear BCT members:

The Navy is providing notice to the Federal Facilities Agreement (FFA) signatories that an additional 15 days will be required to complete the draft final Land Use Control Implementation Plan (LUCIP) for Parcel B, Hunters Point Shipyard. The Navy is incorporating the agreements reached with the BCT during various meetings and draft deed language submittals. These agreements will be communicated to the City of San Francisco and ARC Ecology within a week regarding how the agreements affect their comments. The Navy plans to submit the draft final LUCIP on September 5, 2000.

This extension is being noticed per the FFA, Section 7.7(e), which states that every effort should be made to reach consensus prior to issuing draft final documents. Per the FFA, Section 7.7(f), the Navy may extend completion of a draft final document by notice to the FFA signatories prior to the close of the 45-day response to comment period. This Parcel B schedule extension will be documented in the revised FFA schedule being prepared by the Navy. This revised schedule will be submitted to the FFA signatories by August 28, 2000 and will be discussed at a meeting scheduled for September 7, 2000.

Should you have any questions concerning this matter, please contact the undersigned at (619) 532-0913.

Sincerely,

RICHARD G. MACH JR., P.E.
BRAC Environmental Coordinator
By direction of the Commander