

N00217.000263
HUNTERS POINT
SSIC NO.5090.3

309

09L

09C

6090

Ser 1146/HP/DOHS

24 MAR 1988

09G

09J

09K

09W

01

012

013

016

09A

09A1

09A2

02

Mr. Dwight Hoenig
North Coast California Section
Toxic Substances Control Division
Department of Health Services
2151 Berkeley Way, Annex 7
Berkeley, CA 94704

Dear Mr. Hoenig:

In accordance with the Remedial Action Order (Docket No. WSA67/33-034RA) for Naval Station, Treasure Island, Hunters Point Annex the March 1988 monthly progress report (enclosure (1)) is provided.

Questions regarding this matter can be directed to Commander, Western Division, Naval Facilities Engineering Command (Attn: Alex E. Dooz, Code 1146, (41a) 877-7502).

Sincerely,

W. F. HARRIS
CAPTAIN, CEC, USN
VICE COMMANDER

P. W. BRENNON
CAPTAIN, CEC, USN
COMMANDER

Encl:

(1) Monthly Progress Report for March 1988

Copy to:

California Regional Water Quality Control Board (Attn: Roger James)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
Bay Area Air Quality Management District (Attn: Scott Lutz)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to:

COMNAVBASE San Francisco
NAVSTA Treasure Island
OIC Treasure Island NAVSTA, HPA
Harding Lawson Associates (Attn: Lisa Teague)
09B, 09CS, PC-1, 114, 1146, 1146CL, 1146RS, 1146GB

WRITER: C. Lee/1146CL/7502

TYPIST: C. Lee/10 Mar 89/Ser 3358h

FILE: HP/DOHS Response

MONTHLY PROGRESS REPORT
for
MARCH 1988

Re: Remedial Action Order
(Docket No. HSA87/88-034 RA)
Naval Station, Treasure Island, Hunters Point Annex
(formerly Hunters Point Naval Shipyard)

1. Specific Actions Taken During Previous Calendar Month

- A. The following task(s) were completed in support of the Community Relations Plan:
- a. conducted public interviews

2. Actions Expected to be Undertaken or Completed During Current Calendar Month:

- A. The following draft Sampling Plans and related document(s) were submitted to the California Department of Health Services, California Regional Water Quality Control Board, and U.S. Environmental Protection Agency.
- a. Air Sampling Plan
 - b. Sampling Plan, Group I Sites
 - c. Sampling Plan, Group III Sites
 - d. Sampling Plan, Group IV Sites
 - e. Removal Action Documentation, Removal of Surface Asbestos containing material
- B. The following Work Plan document(s) were revised and submitted in response to comments received by the California Department of Health Services and the California Regional Water Quality Control Board.
- a. Scoping Document
- C. The following Work Plan document(s) are awaiting review and comment from the the California Department of Health Services, California Regional Water Quality Control Board, and U.S. Environmental Protection Agency:
- a. Site Safety Plan
 - b. Quality Assurance Project Plan
 - c. Sampling Plan, Group II Sites

MONTHLY PROGRESS REPORT
for
MARCH 1988

Re: Remedial Action Order
(Docket No. HSA87/88-034 RA)
Naval Station, Treasure Island, Hunters Point Annex
(formerly Hunters Point Naval Shipyard)

D. The following Work Plan document(s) are being developed:

- a. Preliminary Public Health and Environmental Evaluation Plan
- b. Community Relations Plan
- c. Data Management Plan
- d. Project Management Plan
- e. Feasibility Study Plan

E. The following investigative task(s) are planned to provide supportive information for the Remedial Investigation:


- a. drilling of pilot borings
- b. geophysical test program
- c. geophysical surveys
- d. trenching
- e. topographic and grid survey
- f. off-site well survey
- g. tank sampling
- h. surface radiation survey

3. Any Problems or Anticipated Problems in Complying with Order:

None.

4. Any Requirements Under Order Not Completed:

None.


ALEX E. DONG, PROJECT ENGINEER

16 Mar. 1988
DATE