

Blind copy to: 09C5, 202, 09A2C.90, 181, 1811, 1811RP, ~~Admn. Record~~  
Harding Lawson Associates (Attn: Lisa Teague), PWC SF Bay (Code 420),  
COMNAVSEASYSKOM (Attn: Robert Milner)

VSTA Treasure Island  
uIC Treasure Island, HPA  
COMNAVBASE San Francisco

WRITER: R. Powell/1811RP/7502  
TYPIST: B. Palmer/8 June 89/Ser 4212h  
FILE: HP/DOHS

5000  
Ser 1811RP/00108

12 JUN 1989

Mr. Howard Hatayama  
Department of Health Services  
State of California  
Toxic Substances Control Division  
North Coast Section  
2151 Berkeley Way, Annex 7  
Berkeley, CA 94704

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. H5A07/68-134RA) for  
Naval Station, Treasure Island, Hunters Point Annex, the following report is  
enclosed:

- 1) May 1989 Monthly Progress Report

Should you have any questions regarding this matter, the point of contact is  
Commander, Western Division, Naval Facilities Engineering Command (Attn:  
Louise T. Lew, Code 1311, (415) 877-7502).

Sincerely,

original signed by:

L. A. MICHLIN  
Lieutenant Commander, CEC, USN  
Director, Office of Environmental  
Management

Encl:

- (1) May 1989 Monthly Progress Report

Copy to:

- Department of Health Services, Technical Support Unit (Attn: William Owen)
- Regional Water Quality Control Board (Attn: Steve Ritchie)
- Bay Area Air Quality Management District (Attn: Scott Lutz)
- U.S. Environmental Protection Agency (Attn: Jerry Clifford)
- California Dept. of Fish & Game (Attn: Mike Rugg)
- U.S. Fish & Wildlife Service (Attn: Don Palawski)
- National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
- City and County of San Francisco (Attn: David Wells)
- San Francisco District Attorney (Attn: Steve Castleman)

N/W34

MONTHLY PROGRESS REPORT  
FOR  
MAY 1989

Re: Remedial Action Order  
(Docket No. HSA87/88-034RA)  
Naval Station, Treasure Island, Hunters Point Annex  
(formerly Hunters Point Naval Shipyard)

1. Actions Taken During May 1989.

- A. The following documents were submitted to applicable regulatory agencies:
  - 1. Preliminary Assessment, Sites PA-12 through PA-18
- B. The following documents are undergoing regulatory consistency review this month:
  - 1. Draft Action Memorandum for three removal actions
- C. Sandblast Grit Fixation
  - 1. A work plan for field implementation in progress.
- D. Community Meeting was held on May 5.

2. Actions Expected to be Taken During June 1989.

- A. The following field tasks are anticipated during June 1989.
  - 1. Soil Gas Survey Phase III, confirm anomolous readings and field GC confirmation.
- B. The following documents are expected to be submitted to the applicable regulatory agencies in June 1989:
  - 1. Final Project Management Plan.
  - 2. Addendum to PHEE

3. Any Requirements Under Order Not Completed:

None.

Louise T. Lew  
LOUISE T. LEW PROJECT ENGINEER

6/9/89  
DATE