

Blind copy to: 09C9, 202, 09A2A.20, 18, 18A, 181, 1811, 1811RP, 1811JC, 18A
Admin. Record, Harding Lawson Associates (Attn: Mary Lucas)
PWC SF Bay (Code 420), COMNAVSEASYSKOM (Attn: Robert Milner)
NAVBASE San Francisco, Writer: Julie Carver, 1811JC, x7502
NAVSTA Treasure Island Typist: B. Palmer, 8 Jan 90, Ser 4330h
OIC Treasure Island, HPA File: HP/DOHS

5090

Ser 1811RP/00222

08 JAN 1990

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
North Coast Section
2151 Berkeley Way, Annex 9
Berkeley, CA 94704

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the following report is provided as enclosure (1):

Summary of December 13, 1989, Agency Meeting

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Ms. Louise T. Lew, Code 1811, (415) 877-7502).

Sincerely,

Original signed by:

L. A. NICHLIN
Commander, CEC, USN
Director, Office of Environmental
Management

Encl:

(1) Summary of December 13, 1989, Agency Meeting

Copy to:

Department of Health Services, Technical Support Unit (Attn: William Owen)
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Technical Review Committee Public Representative (Attn: Margie O'Driscoll)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)

NIR 142

**Meeting Summary
Bimonthly Agency Meeting
Hunters Point Annex**

**December 13, 1989
Treasure Island, California**

1. Attendees: see attached.
2. Agenda: see attached
3. Addition of HPA to the National Priorities List: WESTDIV and HLA stated that we are now in the first data review stage for the remedial investigations of the Group II sites at HPA and will be working to identify ARARs. The last correspondence with the DHS and EPA concerning this was approximately two years ago. EPA deferred comment to their guidance document concerning the identification and use of ARARs.
4. Removal Action Planning: WESTDIV stated that they have provided comment on the HLA preliminary draft work plan for the removal action at the Pickling and Plate Yard and expect to submit the draft to the regulatory agencies by the end of December. Asbestos has been identified at the Tank Farm and Tank S505, and this may have to be addressed separately in the removal action work plans for these sites. Submittal of the work plans for these two sites has been delayed to evaluate how the asbestos will be included in the removal action work plans.
5. RI Activities: The preliminary draft Reconnaissance Activities Report is in preparation by HLA. Preliminary draft reports for the first round of ground water sampling at sites IR-10 and IR-11 are undergoing internal Navy review. These reports include recommendations for the second round of groundwater sampling at each site. The second round of groundwater sampling will be conducted once the reports are submitted to the regulatory agencies and their comments have been received.

Field work for the first stage of the primary investigations at the Group II, Phase II sites is complete and analytical results are being received from the laboratory. Free product was observed in the soil and ground water at the Tank Farm. Several of the borings originally planned for the second stage of the primary investigation were drilled during this phase and additional borings were added to assist in evaluating the extent of product at this stage of the investigation.

6. Preliminary Assessments: WESTDIV sent the final Preliminary Assessment report for Triple A Sites PA-12 through PA-18 and the draft Site Inspection Work Plan for sites PA-13 and PA-15 through PA-18 to the regulatory agencies on December 11, 1989.

Meeting Summary
Bimonthly Agency Meeting
Hunters Point Annex
December 13, 1989
Page 2

7. Sandblast Grit Fixation Process: Pilot testing of the fixation process was completed on December 8, 1989. Three batches of sandblast waste were treated under different conditions. Results are expected this week. Upon evaluation of the results, the Navy plans to proceed into the full scale operation of the system. The Navy invited interested agency members to observe the process on Friday, December 15, 1989.
8. Underground Storage Tanks: The final report "Technical Report, Underground Storage Tank Investigation, Naval Station Treasure Island, Hunters Point Annex, San Francisco, California" was submitted to the regulatory agencies on December 12, 1989. Regulatory agency comments were addressed in the final report.
9. Technical Review Committee: The mayor's office has not designated a new appointee to the technical review committee at this time.
10. Project Management Plan: The Navy sent the updated sections of the Project Management Plan for HPA to the regulatory agencies on December 11, 1989.
11. Miscellaneous: As of this date only one party, the Bayview Homeowners Association, has expressed interest in the TAG program. Should any other groups express an interest in the TAG program, they will be encouraged to consolidate into a collective group since only one grant is available. If this is not possible, then the EPA will select one applicant to receive the TAG.

The Navy intends to invite the local media and regulatory agencies out to HPA in the upcoming weeks to view the sandblast grit fixation process. A final date and time will be provided for this event as the details become available.
12. Next Meeting: The next bimonthly regulatory agency meeting is scheduled for February 21, 1990, at 0930 hours, Treasure Island. The meeting place will be in the Treasure Island conference room in the south end of Building 1, where the December 13, 1989 meeting was held.

AGENDA

Bi-Monthly Agency Meeting

Hunters Point Annex

December 13, 1989

Treasure Island, California

Treasure Island Conference Room*

- I. Addition of HPA to the National Priorities List
 - A. ARARS
- II. Removal Action Planning
- III. RI Activities
 - A. Reconnaissance
 - 1. Draft report in preparation
 - B. Group II Sites, Phase I
 - 1. Status of first round of ground-water sampling
 - 2. Schedule for second round of ground-water sampling
 - C. Group II Sites, Phase II
- IV. Preliminary Assessments
 - A. Triple A Sites
 - 1. Final Preliminary Assessment Report submitted to agencies
 - 2. Draft Site Inspection Work Plan submitted to agencies
- V. Sandblast Grit Fixation Process
 - A. Status field implementation
- VI. Underground Storage Tanks
 - A. Status of report
- VII. Technical Review Committee
- VIII. Revision to Project Management Plan
- IX. Meetings
 - A. Next Meeting - date, time and place

* Meeting will be held in Building 1, Treasure Island Conference Room which is at the south end of Building 1.

Monthly Agency Meeting
 Hunters Point Annex

December 13, 1989
 Treasure Island, California

ATTENDEES

<u>Name</u>	<u>Affiliation/Phone Number</u>	
Randy Friedman	COMNAVBASE	395-3716
Mary Lucas	HLA	899-7350
Julie Carver	WESTDIV-	(415) 877-7802
Leise Lew	WESTDIV	"
Mark Malinowski	DHI - Proj. 2	(415) 540-3724
KAM F. TUNG	NAVST T1	822-4229
CHUCK FLIPPO	EPA	865-9630
JUNE CARVER	ATT	934-4884
Ron Black	ATT	934-4884
JOHN ROMIE	HLA	879-7320
Dave Wells	SFDPH	554-2796
JOE RUCIUKA	CNBI	395-3917