

5090
Ser 1811RP/00253

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
North Coast Section
2151 Berkeley Way, Annex 9
Berkeley, CA 94704

23 MAR 1990

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex, the February 1990 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 877-7502).

Sincerely,

original signed by:

L. A. MICHLIN
Commander, CEC, USN
Director, Office of Environmental
Management

Encl:

(1) February 1990 Monthly Progress Report

Copy to:

Department of Health Services, Technical Support Unit (Attn: William Owen)
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member
(Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Blind copy to: 09C9, 202, 09A2A.20, 18A2PW, 181, 1811, 1811RP, 1811JC
Admin. Record, Harding Lawson Associates (Attn: Mary Lucas)
PWC San Francisco Bay (Code 420), COMNAVSEASYS COM (Attn: Robert Milner)
NAVSTA Treasure Island WRITER; R. Powell, 1811RP, x7502
OIC Treasure Island, HPA TYPIST; B. Palmer, 7 Mar 90
COMNAVBASE San Francisco FILE: HP/DOHS

MONTHLY PROGRESS REPORT
FOR
FEBRUARY 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During February 1990:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.
 - B. The following field tasks were performed:
 1. None.
 - C. The following documents are undergoing regulatory consistency review this month:
 1. First round groundwater sampling, primary remedial investigation, sites IR-10 and IR-11.
 2. Results of Soil and Liquid Sampling, University of California, San Francisco Property.
 3. Draft Final Report; "Solid Waste Air Quality Assessment Test" (SWAQAT).
 4. Final Technical Report, "Underground Tank Investigation"
 - D. The following documents are being revised to address regulatory agency comments.
 1. Final Preliminary Assessment, Sites PA-12 through PA-18.
 2. Draft Site Inspection Workplan, PA-13 and PA-15 through PA-18.
 - E. The following documents satisfied regulatory consistency review this month:
 1. None.
 - F. PA/SI, Utilities/Other Areas
 1. Data gathering and evaluation underway.

MONTHLY PROGRESS REPORT
FOR
FEBRUARY 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

2. Actions Expected to be Taken During March 1990:
 - A. Continue Review/Analysis/Planning for sandblast grit fixation.
 - B. Navy presentation to Coro Foundation on HPA Installation Restoration Program.
 - C. Resumption of Group II field work.
3. Documents to be submitted for regulatory review in March:
 - A. Workplan for removal action at Tank S-505.
 - B. Interim reports, Phase I Primary Investigation; IR-6, IR-8, IR-9.
4. Any Requirement Under Order Not Completed:
 - A. None.
5. Community Relations Activities:
 - A. Distribute Information Release Number 15.
 - B. Navy attendance at Technical Assistance Grant Workshop for HPA.

Louise V. Lew
LOUISE T. LEW PROJECT ENGINEER

3/22/90
DATE