



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, Ca. 94105

July 22, 1991

Commander, Western Division
Naval Facilities Engineering Command
ATTN: Richard Powell
PO Box 787
San Bruno, CA 94066-0720

Dear Mr. Powell:

EPA has reviewed the information submitted to us subsequent to your June 25, 1991 letter concerning the requested extension of the deadlines contained in the Hunters Point Annex Federal Facility Agreement for OUs I, III, IV, and PAs-16 and -18 (OU V). We believe this information adequately addresses the concerns that caused us to decline to concur on the original request for extension of the deadline, per our letter of June 18, 1991.

EPA hereby approves the revised request faxed to us July 10, 1991. Upon receipt of approval or your revised request from the Department of Health Services (now Cal EPA), EPA will revise Appendix A of the FFA to show the new dates presented in your fax.

Receipt of DHS's approve should resolve the dispute invoked in your June 25 letter. If you have any questions, please call me at (415) 744-2388.

Sincerely,

A handwritten signature in cursive script that reads "Chuck Flippo".

Chuck Flippo
Remedial Project Manager

cc: Bill Brown, DHS
Tom Gandesbery, SFRWQCB