

DEPARTMENT OF TOXIC SUBSTANCES CONTROL

700 HEINZ AVE., SUITE 200  
BERKELEY, CA 94710  
(415) 540-3724



August 7, 1991

Mr. Michael A. Miguel, R.A.  
Head, Environmental Restoration Branch  
Office of Environmental Management  
WESTDIV, Naval Facilities Engineering Command  
P.O. Box 727, Code 181  
San Bruno, CA 94066

Dear Mr. Miguel:

**DTSC RESPONSE TO THE REQUEST FOR AN EXTENSION OF DEADLINES FOR  
OU-II DELIVERABLES UNDER THE FFA FOR HUNTERS POINT ANNEX**

Based on our review of your letter dated July 23, 1991, the information presented in the Summary of Findings Memorandum for OU-II, dated April 18, 1991, and the information presented in the meeting on June 4, 1991, the Department of Toxic Substances Control (DTSC) conditionally concurs with your request for an extension of deadlines for submitting the Draft Remedial Investigation (RI) Report and subsequent documents as listed on the revised schedule for Operable Unit II, dated July 8, 1991, at Naval Station Treasure Island, Hunters Point Annex (HPA). Our concurrence is conditional upon the correction of the deadlines for submittals of the following three documents:

Corrected date:

Draft Final RI Report	9/10/92
Draft Final PHEE Report	11/10/92
Draft Final FS Report	1/11/93

If you have any questions regarding this letter, please contact Bill Brown at (415) 540-3816.

Sincerely,

A handwritten signature in cursive script, appearing to read "Barbara J. Cook".

Barbara J. Cook  
Acting Branch Chief  
Site Mitigation Branch  
Region 2