



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street
San Francisco, Ca. 94105

August 29, 1991

Commander
Western Division
Naval Facilities Engineering Command
Attn: Michael A. Miguel
P.O. Box 727
San Bruno, CA 94066-0720

Dear Mr. Miguel:

The U.S. Environmental Protection Agency has reviewed your letter of July 23, 1991, requesting an extension of Federal Facility Agreement (FFA) deadlines for certain Operable Unit II (OU II) documents. Based on information presented in the Summary of Findings Memorandum documenting the need for additional field work, we are granting your extension request. Corrections to your schedule were made for three dates as described in the August 7, 1991 letter to you from Barbara J. Cook, California EPA. This extension is granted in accordance with Section 9 of the FFA.

We have incorporated the schedule extension dates into the FFA which has been revised in response to public comments and is currently undergoing final review by the FFA parties. Please call me at (415) 744-2385 if you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "Roberta Blank".

Roberta Blank
Remedial Project Manager

cc: Bill Brown, Department of Health Services
Tom Grandesbery, Regional Water Quality Control Board
Mark Klaiman, Office of Regional Counsel