

5090
Ser 1811RP/00815

17 SEP 1991

Mr. Bill Brown
Department of Toxic Substances Control
Site Mitigation Branch
700 Heinz Avenue, Bldg. F
Berkeley, CA 94710

Dear Mr. Brown:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the August 1991 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2552).

Sincerely,

original signed by:

MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Encl:
(1) August 1991 Monthly Progress Report

Copy to:
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Mike Buchman)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: Steve Castleman)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
Department of the Interior (Attn: Bill Allen)

Blind copy to: (w/o encl) 09B, 09CPB, 09A2A, 24, PWC SF Bay (Code 420), 1811RC
(w/encl) Admin. Record (4 copies), 1811, 1811RP, HLA (Attn: Ashok Verma)
OIC Treasure Island, HPA COMNAVSEASYSKOM (ATTN: Robert Milner)
COMNAVBASE S.F. WRITER: R. Powell, Code 1811RP, x2555
NAVSTA Treasure Island TYPIST: M. Marshall, 13 Sep 91, Monthly Rpt.
PRC (Attn: Gary Welshans) FILE: HP/DOHS

MONTHLY PROGRESS REPORT
FOR
AUGUST 1991
RE: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During August 1991:

A. The following documents were submitted to applicable regulatory agencies:

1. Wetlands Identification Report
2. Action Memorandum, Removal Action, Tank S-505

B. The following documents are being revised to address regulatory agency comments:

1. None.

C. The following documents are undergoing regulatory consistency review this month:

1. Draft Final Workplan for Asphalt Treatment of Sandblasting Grit.
2. Water Quality Investigation of Stormwater Drainage.
3. Draft Final, Environmental Sampling and Analysis Plan, with Health and Safety Plan and Quality Assurance Project Plan.
4. Response to Comments, Summary of Findings Memorandum, OU-II.
5. Extension Request for OU-II

D. Response to review comments received are being prepared for the following:

1. None.

E. The following documents are being prepared:

1. Draft Final Federal Facility Agreement.
2. Project Management Plan, Vol. 1, Update.
3. Draft SI Report, PA-16 and PA-18.
4. OU-III, Phase 2A, Data Submittal
5. Exposure pathways and intake assumptions for OU-II.

**MONTHLY PROGRESS REPORT
FOR
AUGUST 1991
RE: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex**

6. OU-I Data Submittal.
7. Draft RI Workplan for IR-19, 20, 21, and 22.
8. Aquifer Testing Plan for OU-II, III, IV and Group V.
9. Phase I Aquifer Testing Report.

F. The following documents satisfied regulatory consistency review this month:

1. OU-IV Phase 2A Data Package.
2. Final Removal Action Plan/Closure Plan for 22 Additional UST.

G. The following field tasks were performed: .

1. Implemented OU-IV, Phase 2B
2. Air Sampling Plan Implementation
- 3.. Continue Group V Sampling Plan Implementation .
4. Implement UST Removal Work, 23 Tanks at Various Locations.
5. Continue Phase I of Aquifer Testing.

2. Actions Expected to be Taken During September 1991:

- A. Continue UST Field Work.
- B. Preparation of Draft SI and RI Workplans as appropriate, for Other Areas and Utilities.
- C. Continue Air Sampling (Radiation).
- D. Implement OU-II, Phase 2B.
- E. Award of Construction Contract for Removal Action at Tank S-505.

MONTHLY PROGRESS REPORT
FOR
AUGUST 1991
RE: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

- F. Continue Tidal Influence Monitoring Fieldwork.
- G. Begin Installation of Security Fence.
- 3. Documents to be Submitted for Regulatory Review in September
 - A. Draft SI Report, PA-16 and PA-18
- 4. Community Relations:
 - A. Participated in Mayor's introduction of HPA Task Force.
- 5. Any Requirement Under Order Not Completed:
 - A. None.
- 6. Problems Encountered:
 - A. Contract Laboratory backlog in analysis.
 - B. Full CLP Validation is backlogged for RI Work at OUI, III, IV.

Louise T. Lew
LOUISE T. LEW PROJECT ENGINEER

9/13/91
DATE