

DEPARTMENT OF TOXIC SUBSTANCES CONTROL
700 HEINZ AVENUE, SUITE 200
BERKELEY, CALIFORNIA 94710



January 31, 1992

CERTIFIED MAIL

Commanding Officer
Attn: Mr. Eddie Sarmiento
Naval Station Treasure Island
Building 1 (Code 84)
San Francisco, California 94130-5000

Dear Mr. Sarmiento:

**HUNTERS POINT ANNEX - EXTENSION REQUEST FOR OPERABLE UNIT III
SUMMARY OF FINDINGS MEMORANDUM AND DRAFT RI REPORT SCHEDULES**

The Department received the extension request for Operable Unit (OU) III Summary of Findings Memorandum (SOFM) and Draft Remedial Investigation (RI) Report on January 24, 1992 for the Hunters Point Annex (HPA) Site. The extension request is denied for the following reasons:

- 1) The Department granted an extension request in a 18 July 1991 letter for the OU I, III, and IV submittal schedules for the same reasons as listed in your current extension request. This represents two extension requests for OU III submittals in eight months. The earlier extension request was granted to allow for laboratory problems and drilling difficulties. Therefore, these problems no longer constitute an unforeseen cause for delay.
- 2) According to Department staff, the additional two borings requested should not have delayed initiation of field activities. It was our understanding that the previously scheduled fieldwork was approved to proceed prior to resolving the exact locations of the additional borings. Additionally, pursuant to the Harding Lawson Associates 7/10/91 schedule, the data submittal report was scheduled to be completed by 9/1/91 with the agency meeting to follow two weeks later on 9/13/91 with fieldwork to commence on 9/30/91. The Data Submittal was not submitted until September 23, 1991. This item is referenced in #3 of your 21 January 1992 letter.

Mr. Eddie Sarmiento
Page Two
January 31, 1992

If you have any further questions, I may be reached at
(510) 540-3816.

Sincerely,



Bonnie Arthur
Associate Hazardous Materials
Specialist
Site Mitigation Branch
Region 2

Certified Mail No. P659118591

cc: Ms. Louise T. Lew (Code 1811) ✓
Naval Facilities Engineering Command
900 Commodore Drive
San Bruno, California 94066-0720

Ms. Roberta Blank (H-7-5)
Remediation Project Manager
U.S. Environmental Protection Agency
Region IX
75 Hawthorne Street
San Francisco, California 94105

Ms. Barbara Smith
Regional Water Quality Control Board
2101 Webster Street, Suite 500
Oakland, California 94612