

N00217.002680
HUNTERS POINT
SSIC NO. 5090.3

5090
Ser T4A/L3275
18 May 1993

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR APRIL 1993, NAVAL STATION
TREASURE ISLAND, HUNTERS POINT ANNEX

1. The April 1993 Monthly Progress Report is forwarded as enclosure (1).
2. If you have any further questions regarding this matter, please contact Mr. Ray Ramos, Code T4E1, of this Command at 415-244-3580.

original signed by:

HENRY C. GEE
By direction

Encl: (1) April 1993 Monthly Progress Report

Distribution:

U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Toxic Substances Control (Attn: Bonnie Arthur)
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copies to:

National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
U.S. Department of the Interior (Attn: Bill Allen)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)
Agency for Toxic Substances and Disease Registry (Attn: Joan Davis)
California Department of Fish & Game (Attn: Mike Rugg)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
TRC Public Representative (Attn: Leslie Katz)
TAG Liaison (Attn: Sy-Allen Browning)
PRC (Attn: Gary Welshans)
Harding Lawson Associates (Attn: Ashok Verma)
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)
COMNAVBASE S.F. (Attn: Randy Friedman)
NAVSEA (Attn: Robert Milner)

Blind copies to:


T4, 09CMN, 09CJC, 24, 0223PM, 203, T4A, T4E1
18A, 18BWW, T4E1DS, T4E1WM, T4E1WR, T4E1MM
Admin. Record (3 copies),
Chron, Blue, Pink, Green
File: HPA/IR

4. Documents Scheduled for May 1993 Submittal:

- Draft Final OU III ASR.
- ESAP Data Submittal (follow-up to January 29 meeting).
- Draft Final OU II ASR
- Draft Radiation Investigation, Building 816

5. Activities Planned for May 1993:

- Continue SI field work for PA/Other Area sites in Parcels A, B, C, D and E.
- Continue field work at PA-19, PA-41, and PA-43 in Parcel A.
- Preparation of Group 5 ASR.
- Preparation of responses to comments on OU II and III ASRs.
- Continue field work for Tank Farm Removal Action.
- Begin field work for Building 816 Radiation Investigation.
- Begin field work for Tank S-505 Removal Action.
- Continue Phase II Radiation Investigation field work.
- Continue field work for Phase II UST removals.



HENRY C. GEE
Deputy Team Leader, Base Closure Team

5/18/93

Date

**INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT**

APRIL 1993

**NAVAL STATION TREASURE ISLAND
HUNTERS POINT ANNEX**

1. Activities in April 1993

- Continued SI field work for PA/Other Area Sites in Parcels A, B, C, D, and E.
- Conducted SI field sampling a PA-19, PA-41, and PA-43 in Parcel A.
- Continued Phase II Radiation Investigation field work.
- Continued field work for Tank Farm removal action.
- Evaluated Environmental Sampling and Analysis (ESAP) data.
- Continued preparation of Alternative Section Report (ASRs) for Operable Units (OUs) I and Group 5 sites.
- Prepared responses to agency comments OU II, OU III, and OU IV ASRs.
- Prepared work plan for Building 816 Radiation Investigation.

2. Documents Submitted/Presentations Made to Regulatory Agencies in April 1993:

- Draft Final OU IV ASR.
- Technical Meeting, ASRs, April 1, 1993.
- Technical Meeting, Radiation Issues, April 6, 1993.
- Technical Review Committee Meeting, April 7, 1993.
- Technical Meeting, ASRs and SL/RI Schedules, April 15, 1993.

3. Problems Encountered:

- The current OU ASR schedules are changing due to significant review comments by the regulatory agencies on the OU II, ASR, the OU IV ASR and the Proposal for Modification of OU I ASR.