

5090  
Ser 1832.2/L5193  
26 Jul 1995

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities  
Engineering Command  
To: Distribution

Subj: DRAFT FINAL PARCEL A PROPOSED PLAN, ENGINEERING FIELD ACTIVITY,  
WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS POINT  
ANNEX, SAN FRANCISCO, CALIFORNIA

1. During phone conversations today with Claire Trombadore of the U.S. Environmental Protection Agency and Cyrus Shabahari of the California Department of Toxic Substances Control, the subject plan was discussed and in accordance with the Hunters Point Annex Federal Facilities Agreement, the Navy has revised the estimated dates for submission of the Draft Final Parcel A Proposed Plan and the Start of the Public Comment Period on the Parcel A Proposed Plan to 7 August 1995.

2. This revised schedule will allow the Navy to provide an improved product to the regulatory agencies, to the Restoration Advisory Board, and to the Public. The other dates shown on the Hunters Point Annex Parcel A Schedule, that was transmitted to the regulatory agencies on 07 June 1995, will remain unchanged.

3. If you have any questions regarding these changes, please contact Mr. William Radzevich, Code 1832.2, at (415) 244-2555.

~~Original signed by:~~

RICHARD E. POWELL  
By direction of  
the Commanding Officer

Distribution:

U.S. Environmental Protection Agency (Attn: Claire Trombadore)  
California Department of Toxic Substances Control (Attn: Cyrus Shabahari)  
California Regional Water Quality Control Board (Attn: Richard Hiatt)

Copies to:

PRC Environmental Management (Attn: Mr. James Sickles)  
Harding Lawson Associates (Attn: Mr. David Leland)

Blind copies to:

62.3, 1832, 1832.2, 09CJC, 09CMN  
Admin Records (3 Copies,  
Chron, pink, green  
Activity File: HPA (File: L5193WR.DOC) ab