

MEETING MINUTES

Meeting Subject: RSE & RI/FS Monthly Meeting	Meeting Date: November 10, 1993 Meeting Time: 9:00AM - 12:00PM	
Attendees: (* Part Time)		
<u>Navy</u>	<u>Bechtel</u>	<u>Other</u>
Duane Rollefson LCDR Kevin Barre Lt. Alex Miclat Bill Fisher Alan Lee LCDR Laurie Williams Chris Leadon	Krish Kapur Aklile Gessesse* Ed Morelan Noriko Kawamoto Walter Remsen	Jenny Au, LARWQCB Allen Winans, DTSC Alvaro Gutierrez, DTSC Claire Best, DTSC Albert A. Arellano DTSC Craig O'Rourke, DTSC Richard Davidson, Port of L.A. Phil Tondreault, Port of L.A.
Additional Distribution (In Addition to Attendees)		
C. Anna Ulaszewski		

N68311.000400
NAVSTA LONG BEACH
SSIC #5090.3

Description of Discussion/Action Items: (Page 3)

Background:

This meeting served as the monthly progress meeting for CTOs 015, 016, 026, 027 and 028 regarding the RI/FS, RSE and SI activities to be performed at the Naval Station Long Beach (NAVSTA), as well as for the Facilitywide Investigation to be performed at the Long Beach Naval Complex.

Discussion items to note included:

- Aklile Gessesse presented preliminary results from the RSE field and analytical activities. Several maps were presented that showed "hot spots" for volatile and semivolatile organic compounds, pesticides and PCB's, and TPH in the Seabee's lot on site 6A, as well as high metal concentrations throughout the study area. Contour maps showing the chemical distribution with depth and risk assessment update will be presented by using the validated chemical data at the next meeting.
- Richard Davidson discussed possible minor changes in roadway design. He will coordinate any changes with Aklile.

- A letter of approval was requested from DTSC stating acceptance of the Site 6B Preliminary Assessment Report (PA) and SI Work Plan. Craig O'Rourke will prepare and forward following comment resolution period.
- Investigation activities for 6B will have to be coordinated with the Port of LA so as not to interfere with the Port's construction activities. Richard Davidson will provide Bechtel a schedule of the Port's construction activities.
- Walter Remsen presented schedules for CTO's 15, 16, and 26 showing project status of activities through 25 Oct 93. All activities are on schedule with no major problems.
- Three technical memos are being prepared to present the results of Task 1 Project Planning activities. One will contain the results of aerial photo review and recommendations for a geophysical program, one will present the results of groundwater well reconnaissance and one will contain recommendations for modifications to existing work plans.
- Discussed potential problems concerning the 2 easternmost facilitywide groundwater monitoring wells in addition to concerns associated with sampling under piers in the harbor.
- Ed Morelan presented results of the aerial photo review. Aerial photos were collected from CH₂MHill, DTSC, and NAVSTA from the early 40's to present day.
- Sites 1 & 2 - Photos from 1950 thru 1952 show stained areas - Photo from 1953 shows east west trending features (trenches ?) - Photos from 1953 to 1958 show no trenching in the eastern area - Photos from 1964 show the ballfield.
- Site 3 - Photos from 1950 thru 1952 show a level vacant lot with no trenching activity - Photos from late 1953 show dark areas (pits ?) in west central area - Photos from 1958 show a dark area in the vicinity of MW6 (Clean I monitoring well) - Photo from 1966 showed triangular area that may have been graded, photos from 1970 thru 1974 shows equipment stored on site.
- Site 6A - Photos from 1962 show eastern half of site graded with north south trending furrows, Photos from 1966 show eastern half of site with 3 wide east west trending trenches. RSE activities have confirmed these features.
- Noriko Kawamoto presented the Fish Sampling and Analysis Plan. Bill Fisher does not like the idea of collecting fish from the drydock (too many uncertainties). He is also opposed to using White Croaker as a targeted analytical species. Bill Fisher prefers the use of Buttermouth (Black or Rubberlip surf perch) or Opaleye.
- DTSC is in the process of compiling a list of state ARARS.
- A conference call with SWDIV, Regulators and Bechtel was scheduled for 11/15 to discuss method of tissue analysis, species, and reference points for fish collection.

MEETING MINUTES			
Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
1	The monthly meeting for December was changed to Friday, Dec 3, 1993 at 0930 at the Bechtel LARO.	All Attendees	
2	Provide Bechtel with a letter confirming DTSC approval of the PA Report and SI Work Plan for Site 6B.	Craig O'Rourke	
3	Set up conference call for 11/15 at 0900 to discuss Fish Sampling and Analysis Plan with: <ul style="list-style-type: none"> • Alan Lee - SWDIV • Bill Fisher - SWDIV • John Christopher - DTSC • James Polisini - DTSC • Michael Lyons - RWQCB • Dick Nitsos - Cal Fish & Game • Noriko Kawamoto - Bechtel SF • Krish Kapur - Bechtel LARO • Walter Remsen - Bechtel LARO 	Walter Remsen & Noriko Kawamoto	

NAVAL STATION LONG BEACH

MEETING AGENDA

NOVEMBER 10, 1993

- | | | |
|--------------|---|---|
| 9:00 | Site 6A RSE Update / Status Report | A. Gessesse |
| 9:30 | Site 6B SI Work Plan - Comment Review | A. Gessesse |
| 9:45 | RI/FS Project Update | |
| | <ul style="list-style-type: none">• Stated Schedules• Aerial Photo Review• Fish Sampling & Analysis Plan | W. Remsen
E. Morelan
N. Kawamoto |
| 12:00 | Conclusion | |

The meeting will begin at 9:00 a.m. on November 10, 1993 at Naval Station Long Beach, Administration Building (Building #1), Room 266.

