

MEMORANDUM

Done Faxing it
Mona

From: Code 106.3
Via: Code 106B
To: Code 400

N68311.000614
NAVSTA LONG BEACH
SSIC #5090.3

Subj: RELOCATION OF DRMO TO IR SITE 12

1. This memo clarifies and confirms action items that were identified during a meeting held 9 December 1993 and attended by Shipyard and Naval Station representatives.
2. Todd Erickson will confirm the time and date of the meeting with DTSC, which is tentatively scheduled for 17 December, at 1300.
3. Joseph Joyce, SWDIV, has been asked to attend the meeting with DTSC and to provide information on the following prior to the meeting:

a. Acceleration of the Remedial Investigation Feasibility Study (RI/FS) Workplan:

- 1) Is it feasible to accelerate RI activities at Site 12 similar to that being done at Site 6A?
- 2) Are there acceleration costs; if so, how much?
- 3) How soon could RI activities be completed?
- 4) If a different consultant is used to implement the approved workplan, would Bechtel have to be paid penalties; if so, how much?
- 5) What is the timeline for this process?

b. NEPA:

- 1) How long will it take to contract for NEPA documentation?
- 2) Will SWDIV be able to facilitate the approval of the FONSI?
- 3) What is the timeline for this process?

4. If you have any questions or comments, please call me or J. Anna Ulaszewski, IR Program Manager, at extension 7868.


D. BAILLIE

Copy to: NAVSTA c/N4
NAVSTA c/N46
SWDIV c/1832jj
LBNSY c/106.32au