

Moffett Federal Airfield Superfund Site Southwest Division Naval Facilities End

Southwest Division Naval Facilities Engineering Command Mountain View, California

RESTORATION ADVISORY BOARD MEETING AGENDA

Date/Time:

Thursday, February 15, 2001, 7:00 to 9:00 p.m.

Location:

City of Mountain View Community Center

201 South Rengstorff Avenue

Room 3

7:00 to 7:15

WELCOME AND INTRODUCTIONS

REVIEW AGENDA

PRIOR MINUTES APPROVAL

August 29, 2000

• November 30, 2000

7:15 to 7:45

SITE STATUS UPDATE

CIRCULATE DOCUMENT SIGN-UP SHEETS

7:45 to 8:15

SITE 25 RESPONSE TO COMMENTS DISCUSSION

8:15 to 8:45

GROUNDWATER REMEDIATION SYSTEMS UPDATE

8:45 to 8:50

SUBCOMMITTEE REPORTS

8:50 to 9:00

NEXT RAB

POTENTIAL AGENDAS FOR FUTURE RABS PUBLIC QUESTIONS/CLOSING COMMENTS

9:00

ADJOURN

Note: This quarter's THE meeting is at 5:00 p.m. in Room 2 of the Community Center.

MOFFETT FEDERAL AIRFIELD DOCUMENT ACTION ITEMS 15 February 2001

DOCUMENT	SUBMITTAL	<u>AGENCY</u>	RESPONSE	NOTE
	DATE	<u>RESPONSE</u>	PERIOD	
FFA Document Actions				
FFA Schedule Attachment 3	25 Oct 00	31 Oct 00		Complete
FFA Amendment				FFA Amendment re: Parties
East-Side Aquifer Treatment System (EATS)				
Final EATS O&M Manual	28 Sept 00	N/A		Document Finalized per FFA no comments received 30 days.
Draft Interim Remedial Action Report (IRAR)	2 Feb 01	22 Mar 01	45	
West-Side Aquifer Treatment System (WATS)				
Final WATS O&M Manual	18 Oct 00	22 Nov 00	60 days	22nov00 USEPA comments
				No RWQCB comments
				Draft RTC 31 Jan 01
Response to Comments on Final WATS O&M Manual	2 Feb 01			
Draft Interim Remedial Action Report (IRAR)	12 Jan 01	28 Feb 01	45	
Site 22				
EPA & RWQCB Concurrence Letter on Site 22 FS Report	30 Oct 00	N/A		27Oct00 USEPA/RWQCB concurrence letter
Draft Site 22 Proposed Plan (per FFA)	29 Dec 00	28 Jan 01	30 days	
RTC Draft Proposed Plan	9 Feb 01	19 Feb 01	10	
Draft Final Proposed Plan (per FFA)	9 Mar 01	23 Mar 01	14	
Meeting to Resolve Agency Concerns DF PP	16 Mar 01	N/A		
Final Proposed Plan (per FFA)	23 Mar 01			
Public Comment Period	2 Apr 01	2 May 01	30	

MOFFETT FEDERAL AIRFIELD DOCUMENT ACTION ITEMS 15 February 2001

DOCUMENT	SUBMITTAL	<u>AGENCY</u>	RESPONSE	NOTE
	DATE	RESPONSE	PERIOD	
Site 25 Documents				
Draft Response to Comments (RTC) on Revised Final (RF) Stationwide FS (dated 9/30/99)	20 Oct 00	22 Nov 00	30 days	17Nov00 RWQCB letter
				08Nov00 USEPA e-mail comment on ecological monitoring
				17Nov00 USEPA e-mail
				16Nov00 NASA e-mails
DF RTC on RF Site 25 (Stationwide)	29 Dec 00	28 Jan 01	30 days	12Dec00 conference call with USEPA & RWQCB to discuss USEPA 08Nov00 comment
				03Jan01 conference call with USEPA and RWQCB to discuss their comments on the Navy's response to 08Nov00 comment
				08Jan01 Navy letter to EPA & RWQCB to summarize agreements reached in conference call 03Jan01
				Agency comments on DF RTC submitted 29Jan01
				07Feb01 meeting with agencies to discuss their comments on DF RTC
Final RTC and Amended Revised Final FS Stationwide	28 Feb 01	28 Feb 01	30	USEPA, RWQCB, NASA concurrence letters
Draft Proposed Plan	29 Apr 01	29 May 01	30	

MOFFETT FEDERAL AIRFIELD DOCUMENT ACTION ITEMS 15 February 2001

DOCUMENT	SUBMITTAL DATE	AGENCY RESPONSE	RESPONSE PERIOD	NOTE
OU1 ROD (8/97) Documents				
Sites 1 and 2 Inspection and Maintenance Reports (Dated 7/22/99, 11/22/99, 4/3/00, 7/14/00)	17 Aug 00	2 Oct 00	45 days	
Sites 1 and 2 Post-Closure Monitoring Reports (Dated 10/6/99, 2/4/00, 4/10/00, 7/20/00)	17 Aug 00	26 Oct 00	45 days	USEPA Comments No RWQCB Comments Response Letter 5 Feb 01 To address comments in Annual Rpt.
Sites 1 and 2 Annual Post-Closure Monitoring and Maintenance Report	13 April 01	29 May 01	45 days	
Final OU1 (Sites 1 and 2) As-Built Report and Remedial Action (As-built) Report	13 Oct 00	22 Nov 00	60 days	8Nov00 RWQCB concurrence Itr 22Nov00 USEPAe-mail comments Response to Comments 1 Feb 01 To address RA Report comments in a separate report
Draft Interim Remedial Action Report for Sites 1 and 2	30 March 01	16 May 01	45 days	
Sites 1 and 2 Post-Closure Monitoring Report (3 rd Quarter 2000 Sampling Event)	26 Jan 01	12 Mar 01	45 days	
Sites 1 and 2 Post-Closure Monitoring Report (4 th Quarter 2000 Sampling Event; data only)	15 Mar 01	27 Apr 01	45 days	

MOFFETT FEDERAL AIRFIELD DOCUMENT ACTION ITEMS 15 February 2001

SUBMITTAL DATE	AGENCY	COMMENT PERIOD	NOTE
3 Feb 00	22 May 00 24 Apr 00		RWQCB USEPA
29 Nov 00	29 Nov 00		Comment Resolution Meeting 29Nov00
15 Mar 01	29 Apr 01	45	08Feb01 meeting with agencies to discuss status of FS
26 Mar 01	25 Apr 01	30	USEPA Comments 3Jan00 RWQCB Comments 13Dec99 NASA Comments 13Nov00
N/A	30 Mar 00		RTC – See Annual Report Response Letter 5 Feb 01
N/A	7 Jun 01		RTC – See Annual Report Response Letter 5 Feb 01
4 Aug 00	21 Nov 00		USEPA e-mail 21Nov00 No RWQCB comments Response Letter 5 Feb 01 RTC-See Annual Report
	3 Feb 00 29 Nov 00 15 Mar 01 26 Mar 01 N/A N/A	3 Feb 00 22 May 00 24 Apr 00 29 Nov 00 29 Nov 00 29 Apr 01 25 Apr 01 N/A 30 Mar 00 N/A 7 Jun 01	3 Feb 00 22 May 00 24 Apr 00 29 Nov 00 29 Nov 00 45 45 45 Apr 01 45 45 Apr 01 30 N/A 30 Mar 00 N/A 7 Jun 01

MOFFETT FEDERAL AIRFIELD DOCUMENT ACTION ITEMS 15 February 2001

DOCUMENT	SUBMITTAL DATE	AGENCY	COMMENT PERIOD	NOTE
February 2000 (dated August 2, 2000)	4 Aug 00	21 Nov 00		USEPA e-mail 21nov00
				No RWQCB Comments
				Response Letter 5 Feb 01
				RTC-See Annual Report
May 2000	8 Jan 01	8 Feb 01	30 days	Future RTC-See Annual Report
Aug 2000	See Note	See Note		Aug00 report to be included in 29Jun01 Annual Report
Nov 2000	See Note	See Note		Nov00 report to be included in 29Jun01 Annual Report
Draft Annual Report	29 June 01	14 Aug 01	45 days	Will include Aug00 and Nov 00 reports, RTC on Nov99, Mar00, and May00; and RTC on 30Mar00 USEPA Capture Zone letter
NPDES 3 rd Quarter Letter & Results	11 Jan 01			
ENACP Addendum to 10Mar00 Work Plan	1 Jan 01	11 Jan 01		Resolution of Agency comments at 1-11-01 meeting
Orion Park Groundwater Conditions Report	30 Nov 00	22 Jan 01		USEPA comments, no RWQCB comments
<u>Underground Storage Tank Documents</u>				
Final Petroleum Sites Appendix A	17 Apr 00	17 May 00	30 days	Need RWQCB concurrence letter
Draft Petroleum Sites Appendix G (Site 9)	08 Sept 00	23 Oct 00	45 days	RWQCB-Pending

MOFFETT FEDERAL AIRFIELD DOCUMENT ACTION ITEMS 15 February 2001

DOCUMENT	SUBMITTAL DATE	<u>AGENCY</u>	COMMENT PERIOD	<u>NOTE</u>
Draft Petroleum Sites Appendix H (Tanks 17 and 87)	1 Dec 00	19 Jan 01	45 days	RWQCB review
Draft Final Petroleum Sites Appendix E (Tanks 14 and 53)	15 Dec 00	19 Jan 01	30 days	Need RWQCB concurrence letter
Draft Final Petroleum Sites Appendix K (Tanks 1, 32, and 131)	5 Jan 01	05 Feb 01	30 days	Need RWQCB concurrence letter
Draft Petroleum Sites Appendix J (Site 24)	5 Jan 01	23 Feb 01	45 days	RWQCB review
Draft Petroleum Sites Appendix D (Various Sites)	24 Jan 01	16 Mar 01	45 days	
Draft Phase 2 Tank Closure Report, Petroleum Sites	26 Feb 01	16 Apr 01	45 days	

Community Relations
Public Affairs Consulting
Marketing Communications

Katz & Associates, Inc. 4250 Executive Square, Suite 670 La Jolla, CA 92037

Tel (858) 452-0031

Fax (858) 552-8437

info@katzandassociates.com

www.katzandassociates.com

April 6, 2001



Diane Silva, Code 05G Administrative Records Coordinator SWDIV NAVFACENGCOM 1220 Pacific Highway San Diego, CA 92132-5190

RE: Community Relations Support for Moffett Federal Airfield
Transmittal: 15 February 2001 Restoration Advisory Board Meeting Handouts

Dear Ms. Silva:

I am pleased to submit the agenda and handouts from the 15 February 2001 Restoration Advisory Board meeting for inclusion in the Moffett Federal Airfield Administrative Record file. If you have any questions, please do not hesitate to call me at 858-452-0031 x390.

Very truly yours,

Karen Linehan

Community Relations Moffett Federal Airfield

Attachment: 1 copy

Cc: L. Rivero, FWENC