

5090
Ser 1813SC/00187
15 NOV 1989

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM (IRP) MONTHLY STATUS /
ACTION REPORT FOR OCTOBER 1989 AT NAVAL AIR STATION, MOFFETT
FIELD

1. No field sampling was performed in October as the Phase II Plans have not yet been finalized. Following the San Francisco Bay Area earthquake, the monitoring wells at NAS Moffett Field were investigated for their integrity. The wells appear to be sound.
2. The letter report describing the procedures for the CPT/ Hydropunch activities will be completed in November. It will be forwarded to the regulatory agencies for review prior to a Navy presentation on the CPT/Hydropunch activities.
3. A draft of Attachment 4 to the FFA will be forwarded to the Signatories for their review and comment in November.
4. Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Mr. Stephen Chao, Code 1813SC, (415) 877-7512).

Original signed by:

RICHARD SERAYDARIAN
By direction

Distribution:

Department of Health Services (Attn: Lynn Nakashima) 778
California Regional Water Quality Control Board (Attn: Lila Tang) 779
U.S. Environmental Protection Agency (Attn: Lewis Mitani) 780

Copy to:

Santa Clara Valley Water District (Attn: Tom Iwamaura)
Santa Clara Health Department (Attn: Charles Nicholson)
State Water Resource Control Board (Gil Torres)
California Waste Management Board (Jack Miller)
City of Mountain View (Attn: Russ Frazer)
City of Sunnyvale (Attn: Dan Firth)
NASA/Ames Research Center (Attn: Sandra Olliges)

Blind Copy to:

International Technology Corporation (Attn: Keith Bradley, Knoxville)(Attn: Dennis Robinson, Martinez)
Martin Marietta Energy Systems, Inc. (Attn: Paula Pritz)
COMNAVBASE San Francisco
181, 1813, 1813KN, 1813SC, Administrative Record, 09C9

1813 NS
1813SC

778
779
780

NAVY/SCDPH 23