

PRC Environmental Management, Inc.
 1099 18th Street
 Suite 1960
 Denver, CO 80202
 303-295-1101
 Fax 303-295-2818



April 15, 1994

Mr. Stephen Chao and Ms. Camille Garibaldi
 Department of the Navy
 Western Division
 Naval Facilities Engineering Command
 900 Commodore Way, Building 101
 San Bruno, California 94066-0720

**Subject: Revised Federal Facilities Agreement (FFA) Schedule
 Naval Air Station Moffett Field Operable Unit 1 (OU1)
 CLEAN Contract No. N62474-88-D-5086, Contract Task Order 0236**

Dear Stephen and Camille:

Enclosed are proposed OU1 FFA schedule revisions. The deliverables have been rescheduled so that regulatory agency concerns regarding ecological impacts and leachate migration can be addressed in the revised draft final feasibility study (FS). The proposed OU1 submittal dates are listed below.

Draft Ecological Assessment Technical Memorandum (EATM)	June 14, 1994
Draft Final EATM	September 28, 1994
Final EATM	November 9, 1994
Revised Draft Final FS and Proposed Plan (PP)	December 20, 1994
Final FS and PP	February 14, 1995
Draft Record of Decision (ROD) and Remedial Design/Remedial Action (RD/RA) work plan	May 2, 1995
Draft Final ROD and RD/RA work plan	August 1, 1995
Final ROD and RD/RA work plan	September 5, 1995


Mr. Stephen Chao and Ms. Camille Garibaldi
April 15, 1994
Page 2

Please note that the EATM is not an FFA deliverable. If you have any questions, please call us at 303/295-1101.

Sincerely,



Thomas J. Peters
Project Engineer



Michael N. Young
Project Manager

TP/tjp

Enclosure

cc: Michael Gill, EPA
Elizabeth Adams, RWQCB
Joseph Chou, DTSC
Peter Strauss, MHB
Ted Smith, SVTC
Sandy Olliges, NASA
Lt. Susanne Openshaw, NAS Moffett Field
Don Chuck, NAS Moffett Field
Joe LeClaire, Montgomery Watson

