

5090
Ser 1843.1/L6073
January 4, 1996

Dear RAB Member:

Happy New Year.

On behalf of the Moffett Federal Airfield (MFA) Base Closure Team and the Community Co-Chair, you are invited to our next Restoration Advisory Board (RAB) meeting.

Our last RAB meeting was held on December 14, 1995 at the City of Mountain View Police/Fire Administration Building in Mountain View, CA. The meeting summary is being finalized and will be mailed to you at a later time. Our **next RAB meeting** will again be held on the second Thursday of the month, **January 11, 1996**, at the **City of Mountain View Police/Fire Administration Building**. The meeting will begin at **7:00 p.m.** The agenda for the meeting is as follows:

7:00-7:02 PM Meeting Overview
7:02-7:04 PM Minutes Approval
7:04-7:15 PM Remedial Project Managers Meeting Report
7:15-7:40 PM Subcommittee Reports
7:40-8:00 PM Elections of Community Co-Chair/Vice Co-Chair
8:00-8:58 PM Ecological Assessment
8:58-9:00 PM Agenda/Schedule for February RAB Meeting

This meeting will be Mr. Paul Lesti's last as Moffett's first Community Co-Chair. On behalf of the Moffett Base Closure Team, the Navy would like to thank and commend Mr. Paul Lesti for his dedicated service as Community Co-Chair.

In addition, we have attached a list of upcoming documents, with their due dates, pertaining to our cleanup work at Moffett as enclosure (1). If you have any questions or comments, please contact me at (415) 244-2563, Mr. Hubert Chan of this office at (415) 244-2562, or Mr. Paul Lesti, Moffett's Community Co-Chair, at (415) 969-7682.

Sincerely,

Original signed by:

STEPHEN CHAO
BRAC Environmental Coordinator
Moffett Federal Airfield

Distribution:
Moffett Federal Airfield RAB Members
Maurice Bundy, Potential RAB Member

Ser 1843.1/L6073
January 4, 1996

Blind copy to:

184, 1843, 1843.1, 1843.2, 1843.3, 09CMN, 60.x

PRC Environmental Management Inc. (Attn: Michael Young)

PRC Environmental Management Inc. (Attn: Tatiana Roodkowsky)

Montgomery Watson (Attn: Chris Peterson)

NFESC (Attn: Maureen Little)

Information Repository (2 Copies)

Chron, pink, green

File: Moffett

Distribution:

Elizabeth	Adams	Richard	Schuster
Bernie	Album	Christina	Scott
Maurice	Ancher	Molly	Sellman
John	Beck	Lenny	Siegel
Rick	Bernardi	Cynthia	Sievers
Charles	Berrey	Ted	Smith
Michael	Bessette	Steve	Sprugasci
Anne	Blakeslee	Ron	Staricha
Dena	Bonnell	Peter	Strauss
Jim	Burgard	Robert	Strena
Steve	Chin	Joseph	Trudel
Diane	Cho	Julio	Valera
Joseph	Chou	Mary	Vrable
Bob	Climo	Patricia	Wood
Ann	Coombs	John	Young
Robert	Davis		
Chris	DeGroot		
Russ	Frazer		
John	Gibbs		
Michael	Gill		
David	Glick		
John	Gurley		
Jim	Haas		
Rita	Halper		
Thomas	Harney		
Roger	Higdon		
Bob	Holston		
Thomas	Iwamura		
Susan	Jun		
Isao	Kobashi		
Byron	Leigh		
Paul	Lesti		
Michael	Martin		
James	McClure		
Stewart	McGee		
Jacklyn	Montgomery		
Bob	Moss		
Sandra	Olliges		
Edwin	Pabst		
Robin	Parker		
Stephen	Schneider		

**MOFFETT FEDERAL AIRFIELD
DELIVERABLE DUE DATES**

Document	Due Date	PRC Lead
Final Iron Curtain Bench-scale Report	1/6/96	Deirdre O'Dwyer
Draft Final Phase II SWEA Report	1/26/96	N/A
Draft OU5 Record of Decision	2/2/96	Steve Tsadwa
Draft OU5 RD/RA Work Plan	2/2/96	Steve Tsadwa
Final Phase II SWEA Report	2/6/96	N/A
Preliminary Site 9 SVE Design	2/7/96	Ronna Ungs
Preliminary NEX Design	2/15/96	Willis Wilcoxon
Final SVE Pilot Study Technical Memo.	2/23/96	Ronna Ungs
Draft Wash Rack Investigation Tech Memo	3/1/96	Tim Mower
Draft Eureka Data Tech. Memo.	3/1/96	Tim Mower
Draft Site 9 SVE O&M Plan	3/1/96	Ronna Ungs
Draft Site 9 Long-term Monitoring Plan	3/1/96	Ronna Ungs
Draft OU1 Record of Decision	3/7/96	Tom Peters
Draft OU1 RD/RA Work Plan	3/7/96	Tom Peters
Draft Final Stationwide FS Report	3/15/96	Brian Werle
Draft Final Stationwide Proposed Plan	3/15/96	Brian Werle
35% Westside Aquifers Design	3/22/96	Dave Berestka
Final Site 9 SVE Design	4/1/96	Ronna Ungs
Final Stationwide FS Report	4/15/96	Brian Werle
Final Stationwide Proposed Plan	4/15/96	Brian Werle
Draft Final OU5 Record of Decision	5/3/96	Steve Tsadwa
Draft Final OU5 RD/RA Work Plan	5/3/96	Steve Tsadwa
Final NEX Design	5/15/96	Willis Wilcoxon
Draft Bioventing Study Technical Memo.	5/15/96	Steve Annecone
Final Site 9 SVE O&M Plan	5/27/96	Ronna Ungs
Final Site 9 SVE LTMP	5/27/96	Ronna Ungs
Final OU5 Record of Decision	6/3/96	Steve Tsadwa
Final OU5 RD/RA Work Plan	6/3/96	Steve Tsadwa
Draft Final OU1 Record of Decision	6/3/96	Tom Peters
Draft Final OU1 RD/RA Work Plan	6/3/96	Tom Peters
Draft Stationwide Record of Decision	6/17/96	Brian Werle
Draft Stationwide RD/RA Work Plan	6/17/96	Brian Werle
Final OU1 Record of Decision	6/29/96	Tom Peters
Final OU1 RD/RA Work Plan	6/29/96	Tom Peters
Final Wash Rack Investigation Tech. Memo.	7/1/96	Tim Mower
Final Eureka Data Tech. Memo.	7/1/96	Tim Mower
100% Westside Aquifers Design	7/29/96	Dave Berestka
Draft Final Stationwide Record of Decision	8/15/96	Brian Werle
Draft Final Stationwide RD/RA Work Plan	8/15/96	Brian Werle
Draft Iron Curtain Pilot-scale Report	8/23/96	Deirdre O'Dwyer
Final Bioventing Study Technical Memo.	9/12/96	Steve Annecone
Final Stationwide Record of Decision	9/15/96	Brian Werle
Final Stationwide RD/RA Work Plan	9/15/96	Brian Werle
Final Westside Aquifers Design	10/28/96	Dave Berestka
Final Iron Curtain Pilot-scale Report	12/21/96	Deirdre O'Dwyer
Final Stationwide RI Report	- TBD	Dave Walker