

5090
Ser T4E2EG/L3457
8 Sep 1993

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - July 1993

1. Enclosure (1) is provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code T4E2EG, at (415) 244-2560.

Original signed by:
MARCELO G. PASCUA, JR.
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)
California Regional Water Quality Control Board (Attn: Gina Kathuria)
California Department of Fish and Game (Attn: Mike Rugg)
US Environmental Protection Agency, Region IX (Attn: Julie Anderson)
US Fish & Wildlife Services (Attn: Steve Schwartzbach)
US Army Corps of Engineers (Attn: Sharon Moreland)
Bay Area Air Quality Management District (Attn: Brian Jennison)
Bay Conservation and Development Commission (Attn: Chris Perry)
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)
COMNAVBASE San Francisco (Attn: Randy Friedman)
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

T4E2, T4E2EG
Admin Records (w/3 copies of encl (1))
Writer: E. Galang, T4E2EG, X-2560
File: NAVSTA Treasure Island
Chron, blue, pink, green

INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
JULY 1993

1. PROGRESS DURING THIS PERIOD:

Continued to prepare the Draft Remedial Investigation (RI) Report, Draft Baseline Human Health Risk Assessment (BHHRA) Report, Draft Ecological Risk Assessment (ERA) Report, and the Initial Screening of Technologies for the Feasibility Study (FS) report.

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

MEETINGS

Progress review meeting was held on July 20, 1993.

REPORTS

RI Report Outline submitted on 30 July 1993
Draft BHHRA Report submitted on 26 July 1993

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings

A meeting to address the biological assessment survey and preliminary findings of the qualitative EA is scheduled for 17 August 1993 at NAVSTA TI.

A technical review committee (TRC) meeting is scheduled 21 September 1993 at 1:00 P.M. at NAVSTA TI.

Reports

Project Monthly Status Report
Draft EA Report
Draft BHHRA

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

- Continue documents for the interim removal action.
- Continue scoping documents for Phase II RI field investigation.
- Continue working on the Remedial Investigation (RI) Report task, ecological assessment and human health risk assessment tasks.