

5090  
Ser T4E2EG/L4025  
25 Oct 1993

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION  
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - September 1993

1. Enclosure (1) is provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code T4E2EG, at (415) 244-2560.

Original signed by:

*E. Galang for*  
MARCELO G. PASCUA, JR.  
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)  
California Regional Water Quality Control Board (Attn: Gina Kathuria)  
California Department of Fish and Game (Attn: Mike Rugg)  
US Environmental Protection Agency, Region IX (Attn: Julie Anderson)  
US Fish & Wildlife Services (Attn: Steve Schwartzbach)  
US Army Corps of Engineers (Attn: Sharon Moreland)  
Bay Area Air Quality Management District (Attn: Brian Jennison)  
Bay Conservation and Development Commission (Attn: Chris Perry)  
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)  
COMNAVBASE San Francisco (Attn: Randy Friedman)  
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

T4E2, T4E2EG  
Admin Records (3 copies)  
Writer: E. Galang, T4E2EG, X-2560  
File: NAVSTA Treasure Island  
Chron, blue, pink, green

INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
SEPTEMBER 1993

1. PROGRESS DURING THIS PERIOD:

Continued to prepare the Draft Remedial Investigation (RI) Report, Draft Ecological Risk Assessment (ERA) Report, and the Initial Screening of Technologies for the Feasibility Study (FS) report.

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

MEETINGS

TRC meeting was held on September 21, 1993 at NAVSTA TI followed immediately by the RPM meeting.

RPMs held a meeting on September 24, 1993 at DTSC office to discuss potential remediation issues associated with sites 6, 14 and 22.

REPORTS

Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None this period

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings

A monthly progress review meeting is scheduled on October 21, 1993 at 1:00 P.M. at DTSC Office.

A RPM meeting is scheduled on November 10, 1993 at 1:30 P.M. at DTSC office for presentation of the Draft Remedial Investigation Report, a primary document.

TRC meeting is scheduled on December 14, 1993 at 1:00 P.M. at NAVSTA TI.

Reports

Project Monthly Status Report/Meeting Minutes  
Draft Ecological Risk Assessment Report  
Draft Baseline Human Health Risk Assessment Report  
Draft Remedial Investigation Report

INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
SEPTEMBER 1993

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

- Continue working on the Remedial Investigation (RI) Report, ecological risk assessment and baseline human health risk assessment tasks.
- Continue preparing the Initial Screening of Technology Report.
- Continue preparing Phase II RI Work Plans Addenda.
- Continue the design of removal action plans for Sites 01, 06, 09, 14 and 22.
- Initiate No Further Action (NFA) Record of Decisions (ROD) documentation for Sites 03, 05 and 07.