

5090
Ser 1813EG/L3155
25 Jan 1993

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - Dec 1992

1. Enclosure (1) is provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code 1813EG, at (415) 244-2560.

GILBERT A. RIVERA
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)
California Regional Water Quality Control Board (Attn: Barbara Smith)
California Department of Fish and Game (Attn: Mike Rugg)
US Environmental Protection Agency, Region IX (Attn: Julie Anderson)
US Fish & Wildlife Services (Attn: Steve Schwartzbach)
US Army Corps of Engineers (Attn: Sharon Moreland)
Bay Area Air Quality Management District (Attn: Brian Jennison)
Bay Conservation and Development Commission (Attn: Chris Perry)
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)
COMNAVBASE San Francisco (Attn: Randy Friedman)
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

09B, 1813, 1813EB, 1813EG, Admin Records (w/3 copies of encl (1))
Chron, blue, pink, green
Writer: E. Galang, 1813EG, X-2560
File: NS, Treasure Island

INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
DECEMBER 1992

1. PROGRESS DURING THIS PERIOD:

Work Performed

The Navy and its contractor:

Completed resampling of samples that exceeded SVOC holding time.

Managed laboratory data packages, arranged for the primary data validation, and reviewed the validation packages for completeness.

Disposed approximately two-thirds of the drummed soil.

Prepared the RI report outline for review.

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

MEETINGS

Technical Review Committee meeting held on December 1, 1992.

Technical meeting held on 17 December 1992 to discuss the issues of the collection and use of site background data and risk assessment approach.

REPORTS

The Navy forwarded the following documents/reports to the regulatory agencies for review and comments:

- Preliminary Summary Tables of Analytical Results	17 December 1992
- Technical review Committee Meeting Minutes	22 December 1992

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None

INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
DECEMBER 1992

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT MONTH

Meetings

The monthly progress review meeting has been scheduled for 10 February 1993 at NAVSTA TI control tower conference room.

Reports

Project Monthly Status Report (January 1993)
Preliminary Summary Tables of Analytical Results (Partial)

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

The Navy and its contractor will:

- Start trenching work at Site 25 to confirm whether the anomaly at the site is a result of a buried storage tank.
- Continue the disposal of waste generated from the field investigations based on the approved waste management plan.
- Continue validating the laboratory data.
- Continue working on the Remedial Investigation (RI) Report task, ecological assessment and human health risk assessment tasks.