

5090  
Ser1832.5EG/L6045  
8 Dec 1995

From: Commanding Officer, Engineering Field Activity, West  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - October 1995  
(2) Tidal Influence Study Summary of Results dated 6 December 1995

1. Enclosures (1) and (2) are provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

ERNESTO M. GALANG  
By direction of  
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)  
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)  
California Department of Fish and Game (Attn: Dr. Michael Martin)  
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)  
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)  
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)  
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)  
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)  
Copy to:  
NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)  
NAVSTA Treasure Island (Attn: LT Nannette Roberts)  
COMNAVBASE San Francisco (Attn: CDR Al Elkins)  
San Francisco Department Of Public Health ( Attn: Ms. Amy Brownell)  
San Francisco Redevelopment Agency (Attn: Mr. Larry Florin)  
San Francisco Planning Department (Attn: Ms. Lois Heyman Scott)  
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)(encl 1 only)

5090  
Ser 1832.5EG/L6045  
8 Dec 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to: (Cont)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Mr. Richard Hansen.	Mr. Timothy Such
Mr. Fred Hayden	Mr. Thomas Thompson
Mr. Paul Hehn	TI CRC (Ms. Laurie Glass)
Mr. Gary Jensen	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Chloe Jue	Ms. Usha Vedagiri
Ms. Alice LaPierre	Mr. James Wilson
Mr. Clinton Loftman	Mr. Brad Wong (Co-Chair)
	Mr. Beau Wrightson

Blind copy to:

1832, 1832.5EG, 64

Information Repository (3 copies)

Chron, pink, green

Writer: E. Galang, 1832.5EG, X-2560

File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION, TREASURE ISLAND  
OCTOBER 1995**

**1. PROGRESS DURING THIS PERIOD**

Continued the Phase IIB RI field sampling at Sites 05, 07, 10, 11, 12, 16, 17, 20, 21, 24, 25, and 28; and performed immunoassay tests at most of the sites. Installed monitoring wells at Site 06.

Continued the interim source control activity (floating product removal) at Site 06, well W-3.

Continued the preparation of summary report summarizing the results of the site characterization field work at IR Site 01 - Medical Clinic, removal action.

Continued the development of the "plug-in" no action decision document and proposed plan.

Continued the preparation of Draft Final Phase II Ecological Risk Assessment (EA) Work Plan.

Continued the preparation of response to agency comments and revised soil removal engineering evaluation/cost analysis (EE/CA) for IR Sites 06, 14, and 22.

Initiated the preparation of the Tidal Influence Study Summary Report.

**2. MEETINGS AND REPORTS DURING THIS PERIOD**

Meetings:

Oct 02, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
Oct 16, 1995 - RPM/BCT Monthly Meeting  
Oct 24, 1995 - RPM/BCT Phase IIB RI Data Review Meeting  
Oct 24, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

None at this time

Enclosure (1)

#### **4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

##### Meetings:

Nov 01, 1995 - RPM/BCT Meeting (EBS)  
Nov 06, 1995 - RPM/BCT Monthly Meeting  
Nov 13, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
Nov 28, 1995 - Restoration Advisory Board (RAB) Meeting  
Dec 11, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
Dec 13, 1995 - RPM/BCT Monthly Meeting  
Dec 19, 1995 - Restoration Advisory Board (RAB) Meeting

##### Reports:

Project Monthly Status Report/Meeting Minutes  
Draft Final Phase II Ecological Risk Assessment Work Plan  
Summary Report for Site 01 - Medical Clinic  
Tidal Influence Study Summary Report

#### **5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Continue the preparation of summary report summarizing the results of the site characterization field work at IR Site 01 - Medical Clinic, removal action.

Continue the development of a revised environmental restoration schedule; amend the Federal Facility Site Remediation Agreement (FFSRA).

Continue the field work on Phase IIA and Phase IIB Remedial Investigation (RI).

Continue the preparation of Draft Final Phase II Ecological Risk Assessment (EA) Work Plan.

Continue the preparation of response to agency comments and revise the soil removal engineering evaluation/cost analysis (EE/CA) for IR Sites 06, 14, and 22.

Continue the removal of floating product at IR Site 06.

Continue the development of the "plug-in" no action decision document and proposed plan.

Continue the preparation of the Tidal Influence Study Summary Report.

N60028\_000453  
TREASURE ISLAND  
SSIC NO. 5090.3

ENCLOSURE 2

TIDAL INFLUENCE STUDY  
SUMMARY OF RESULTS

DATED 06 DECEMBER 1995

IS RECORD NO. N60028\_000454