

5090  
Ser1832.5EG/L6047  
12 Dec 1995

From: Commanding Officer, Engineering Field Activity, West  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - November 1995

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

**Original signed by:**

ERNESTO M. GALANG  
By direction of  
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)  
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)  
California Department of Fish and Game (Attn: Dr. Michael Martin)  
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)  
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)  
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)  
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)  
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)

Copy to:

NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)  
NAVSTA Treasure Island (Attn: LT Nannette Roberts)  
COMNAVBASE San Francisco (Attn: CDR Al Elkins)  
San Francisco Department Of Public Health ( Attn: Ms. Amy Brownell)  
San Francisco Redevelopment Agency (Attn: Mr. Larry Florin)  
San Francisco Planning Department (Attn: Ms. Lois Heyman Scott)  
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090  
Ser 1832.5EG/L6047  
12 Dec 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to: (Cont)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Mr. Richard Hansen.	Mr. Timothy Such
Mr. Fred Hayden	Mr. Thomas Thompson
Mr. Paul Hehn	TI CRC (Ms. Laurie Glass)
Mr. Gary Jensen	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Chloe Jue	Ms. Usha Vedagiri
Ms. Alice LaPierre	Mr. James Wilson
Mr. Clinton Loftman	Mr. Brad Wong (Co-Chair)
	Mr. Beau Wrightson

Blind copy to:

1832, 1832.5EG, 64

Information Repository (3 copies)

Chron, pink, green

Writer: E. Galang, 1832.5EG, X-2560

File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION, TREASURE ISLAND  
NOVEMBER 1995**

**1. PROGRESS DURING THIS PERIOD**

Continued the Phase IIB RI activities which include installation, development, and sampling of monitoring wells, at Sites 06, 09, 11, 12, 15, 20, 21, and 24.

Continued the Phase IIA RI by sampling existing monitoring wells.

Continued the interim source control activity (floating product removal) at Site 06, well W-3.

Continued the development of the "plug-in" no action decision document and proposed plan.

Continued the preparation of response to agency comments and revised soil removal engineering evaluation/cost analysis (EE/CA) for IR Sites 06, 14, and 22.

Continued the preparation of the Tidal Influence Study Summary Report.

Completed the source control and additional characterization summary report at IR Site 01 - Medical Clinic.

Completed the Draft Final Phase II Ecological Risk Assessment (EA) Work Plan.

**2. MEETINGS AND REPORTS DURING THIS PERIOD**

Meetings:

Nov 01, 1995 - RPM/BCT Meeting (EBS)

Nov 06, 1995 - RPM/BCT Monthly Meeting

Nov 13, 1995 - TI Citizens Reuse Committee (CRC) Meeting

Nov 28, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Draft Final Phase II Ecological Risk Assessment Work Plan

Source Control and Additional Characterization Summary Report for Site 01 - Medical Clinic

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

None at this time

#### **4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

##### Meetings:

Dec 11, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
Dec 13, 1995 - RPM/BCT Monthly Meeting  
Dec 19, 1995 - Restoration Advisory Board (RAB) Meeting  
Jan 08, 1996 - TI Citizens Reuse Committee (CRC) Meeting  
TBD - RPM/BCT Monthly Meeting  
Jan 23, 1996 - Restoration Advisory Board (RAB) Meeting

##### Reports:

Project Monthly Status Report/Meeting Minutes  
Tidal Influence Study Summary Report  
Final Phase II Ecological Risk Assessment Work Plan  
Engineering Evaluation/Cost Analysis for the Removal Action at Sites 06, 14, and 22  
Technical Memorandum for Groundwater Sampling Pilot Study

#### **5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Continue the development of a revised environmental restoration schedule; amend the Federal Facility Site Remediation Agreement (FFSRA).

Continue the field work on Phase IIA and Phase IIB Remedial Investigation (RI).

Continue the preparation of Final Phase II Ecological Risk Assessment (EA) Work Plan.

Continue the preparation of response to agency comments and revise the soil removal engineering evaluation/cost analysis (EE/CA) for IR Sites 06, 14, and 22.

Continue the removal of floating product at IR Site 06.

Continue the development of the "plug-in" no action decision document and proposed plan.

Continue the preparation of the Tidal Influence Study Summary Report.

Initiate the work on the Phase II ecological risk assessment.

Initiate the work on the interim groundwater monitoring plan; evaluate and identify the wells to be included in the monitoring program.

Initiate the preparation of technical memorandum for a pilot study to evaluate and determine the most appropriate groundwater sampling methodology for use at NAVSTA TI.