

5090  
Ser1832.5EG/L6250  
7 June 1996

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering  
Command  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - May 1996

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

~~RESTRICTED~~

ERNESTO M. GALANG  
By direction of  
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Mr. Chein Kao)  
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)  
California Department of Fish and Game (Attn: Dr. Michael Martin)  
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)  
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)  
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)  
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)  
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)

Copies to:

NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)  
NAVSTA Treasure Island (Attn: LT Nannette Roberts)  
San Francisco Department of Public Health (Attn: Ms. Martha Walters)  
San Francisco Planning Department (Attn: Ms. Lois Heyman Scott)  
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090  
Ser1832.5EG/L6250  
7 June 1996

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION  
TREASURE ISLAND, SAN FRANCISCO

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson (Co-Chair)
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Mr. Richard Hansen	Mr. Timothy Such
Mr. Fred Hayden	Mr. Thomas Thompson
Mr. Paul Hehn (Alt. Co-Chair)	TI CRC (Ms. Laurie Glass)
Mr. Gary Jensen	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Chloe Jue	Ms. Usha Vedagiri
Ms. Alice LaPierre	Mr. Brad Wong
Mr. Clinton Loftman	Mr. Beau Wrightson

Blind copies to:

1832, 1832.5EG, 64  
Information Repository (3 copies)  
Writer: E. Galang, 1832.5EG, X-2560  
Chron, green  
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION, TREASURE ISLAND  
MAY 1996**

**1. PROGRESS DURING THIS PERIOD**

Continued the interim source control activity (floating product removal) at Site 06, well W-3.

Continued the update of the community relations plan.

Continued the data validation/management activities for the phase II RI.

Continued the RI report preparation including the approach for groundwater modeling, ambient and background concentrations, and baseline human health risk assessment.

Continued the preparation of base wide interim groundwater monitoring plan.

Continued the preparation of the annual groundwater monitoring report.

Continued the work on the onshore terrestrial assessment as well as the threatened and endangered species survey.

Continued the preparation the bench scale soil bioremediation treatability study work plan.

**2. MEETINGS AND REPORTS DURING THIS PERIOD**

Meetings:

May 06, 1996 - TI Citizens Reuse Committee (CRC) Meeting

May 13, 1996 - TI Citizens Reuse Committee (CRC) Mid Month Meeting

May 15, 1996 - RPM/BCT Monthly Meeting

May 20, 1996 - TI Citizens Reuse Committee (CRC) Meeting

May 21, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Federal facility Site Remediation Agreement (FFSRA) Revised Appendix D

(Deadlines for Draft Primary Documents and Target Dates for Draft Secondary Documents)

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

None

#### **4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

Meetings:

June 03, 1996 - TI Citizens Reuse Committee (CRC) Meeting  
June 19, 1996 - RPM/BCT Monthly Meeting  
June 25, 1996 - Restoration Advisory Board (RAB) Meeting  
July 02, 1996 - RPM/BCT Monthly Meeting  
July 23, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes  
Annual Groundwater Monitoring report  
Phase IIB RI Summary of Validated Data  
Draft Interim Groundwater Monitoring Plan

#### **5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Continue the phase IIB RI quarterly groundwater monitoring.

Continue the removal of floating product at IR Site 06.

Continue the development of no action decision document for Sites 01 and 03.

Continue the update of the community relations plan.

Continue the preparation of the base wide interim groundwater monitoring plan.

Continue the data validation/management activities for the phase II RI.

Continue the RI report preparation including the approach for groundwater modeling, ambient and background concentrations, and baseline human health risk assessment.

Continue the preparation of the bench scale soil bioremediation treatability study work plan.

Initiate the preparation of corrective action plan (CAP) for ten IR sites transferred to the petroleum program.