

5090
Ser1832.5EG/L7169
9 May 1997

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Encl: (1) Monthly Status Report - April 1997

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information,
please call me at (415) 244-2560.

Original signed by:

ERNESTO M. GALANG
By direction of
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)
NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)
NAVSTA Treasure Island (Attn: LT Nannette Roberts)
San Francisco Department of Public Health (Attn: Ms. Martha Walters)
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090
Ser1832.5EG/L7169
9 May 1997

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Distribution: (cont.)

Community RAB Members:

Mr. Joseph Alcedo
Mr. James Aldrich
Mr. John Allman
ARC Ecology (Mr. Saul Bloom)
~~Mr. William Foster~~
Mr. Richard Hansen
Mr. Paul Hehn (Alt Co-Chair)
Mr. Gary Jensen
Ms. Alice LaPierre
Mr. Clinton Loftman
Mr. Daniel McDonald

Ms. Karen Mendelow
Mr. Rick Nedell
Ms. Patricia Nelson (Co-Chair)
Mr. Henry Ongerth
Ms. Dale Smith
Mr. Timothy Such
Mr. Thomas Thompson
TI Museum (Ms. Laurie Glass)
TI Yacht Club (Mr. Harlan Van Wye)
Ms. Usha Vedagiri
Mr. Brad Wong

Blind copies to:

1832, 1832.5EG, 64

Information Repository (3 copies)

Writer: E. Galang, 1832.5EG, X-2560

Chron, green

File: NS Treasure

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
APRIL 1997**

1. PROGRESS DURING THIS PERIOD

- Continued the update of the community relations plan.
- Continued the review and preparation of responses to comments on the draft RI report.
- Continued the preparation of bioremediation treatability study report.
- Continued the phase II ecological risk assessment field sampling.
- Continued the preparation of corrective action plan (CAP) for petroleum sites.
- Continued the preparation of the quarterly groundwater monitoring status report for the Phase IIB RI.
- Completed the development of cleanup levels for petroleum.
- Completed the preparation of groundwater modeling.
- Completed the evaluation of additional data collected at IR Sites 12 and 17.
- Completed the preparation of the draft final interim groundwater monitoring plan.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

- April 01, 1997 - RPM/BCT Monthly Meeting
- April 04, 1997 - RPM Meeting (BHHRA)
- April 15, 1997 - Restoration Advisory Board (RAB) Meeting

Reports:

- Monthly Progress Report/Meeting Minutes
- Draft Final Interim Groundwater Monitoring Work Plan
- Contaminant Fate and Transport Modeling (Draft RI Report Addendum No. 1)
- Additional Characterization at Sites 12 and 17 (Draft RI Report Addendum No. 2)
- Ecotoxicological Testing for the Development of Petroleum Screening Levels (Draft RI Report Addendum No. 3)
- Revised Remedial Investigation Conclusions and Recommendations (Draft RI Report Addendum No. 4)

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

The development of no action decision document for Sites 01 and 03 is on hold. The California Department of Toxic Substances Control (DTSC) disagreed in the preparation of no action remedial action plan (RAP) for several sites, instead of a basewide RAP or an operable unit. However, if the RAP will support the transfer of the property, DTSC would make an exception. The Regional Water Quality Control Board (RWQCB) stated that the Navy may want to identify if there are any other sites in the draft RI report that may qualify for no action and add those sites to the RAP. This issue is under review by the State and will notify the BCT on its decision.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

May 06, 1997 - RPM/BCT Meeting
May 13, 1997 - Restoration Advisory Board (RAB) Workshop
May 20, 1997 - Restoration Advisory Board (RAB) Meeting
May 21, 1997 - RPM Meeting (Draft RI Report Addenda)
June 10, 1997 - RPM/BCT Meeting
June 17, 1997 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes
Bench Scale Soil Bioremediation Treatability Study
Additional Characterization Work Plan for Site 24
Additional Characterization Work Plan for Site 12
Corrective Action Plan for Petroleum Sites
Quarterly Groundwater Monitoring Report

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Complete the final interim groundwater monitoring plan.

Continue the update of the community relations plan.

Continue the preparation of corrective action plan (CAP) for petroleum sites.

Continue the preparation of the quarterly groundwater monitoring status report for the Phase IIB RI.

Continue the review and preparation of responses to comments on the draft RI report.

Continue the preparation of bioremediation treatability study report.

Continue the phase II ecological risk assessment field sampling.