

5090
Ser1832.5EG/L7192
10 Jun 1997

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering Command

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Encl: (1) Monthly Status Report - May 1997

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

Original signed by:

ERNESTO M. GALANG
By direction of
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)
NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)
NAVSTA Treasure Island (Attn: LT Nannette Roberts)
San Francisco Department of Public Health (Attn: Ms. Martha Walters)
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090
Ser1832.5EG/L7192
10 Jun 1997

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Distribution: (cont.)

Community RAB Members:

Mr. Joseph Alcedo
Mr. James Aldrich
Mr. John Allman
ARC Ecology (Mr. Saul Bloom)
~~Mr. William Foster~~
Mr. Richard Hansen
Mr. Paul Hehn (Alt Co-Chair)
Mr. Gary Jensen
Ms. Alice LaPierre
Mr. Clinton Loftman
Mr. Daniel McDonald

Ms. Karen Mendelow
Mr. Rick Nedell
Ms. Patricia Nelson (Co-Chair)
Mr. Henry Ongerth
Ms. Dale Smith
Mr. Timothy Such
Mr. Thomas Thompson
TI Museum (Ms. Laurie Glass)
TI Yacht Club (Mr. Harlan Van Wye)
Ms. Usha Vedagiri
Mr. Brad Wong

Blind copies to:

1832, 1832.5EG, 64

Information Repository (3 copies)

Writer: E. Galang, 1832.5EG, X-2560

Chron, green

File: NS Treasure

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
MAY 1997**

1. PROGRESS DURING THIS PERIOD

- Completed the quarterly groundwater monitoring status report for the Phase IIB RI.
- Completed the phase II ecological risk assessment field sampling.
- Completed the draft additional characterization work plan for site 24.
- Continued the update of the community relations plan.
- Continued the review and preparation of responses to comments on the draft RI report.
- Continued the preparation of bioremediation treatability study report.
- Continued the preparation of corrective action plan (CAP) for petroleum sites.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

- May 06, 1997 - RPM/BCT Meeting
- May 13, 1997 - Restoration Advisory Board (RAB) Workshop
- May 20, 1997 - Restoration Advisory Board (RAB) Meeting
- May 21, 1997 - RPM Meeting (Draft RI Report Addenda)

Reports:

- Monthly Progress Report/Meeting Minutes
- Draft Additional Characterization Work Plan For Site 24
- Groundwater Status Report: Summary of Groundwater Monitoring (From November 1995 to September 1996)

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

The development of no action decision document for Sites 01 and 03 is on hold. The California Department of Toxic Substances Control (DTSC) disagreed in the preparation of no action remedial action plan (RAP) for several sites, instead of a basewide RAP or an operable unit. However, if the RAP will support the transfer of the property, DTSC would make an exception. The Regional Water Quality Control Board (RWQCB) stated that the Navy may want to identify if there are any other sites in the draft RI report that may qualify for no action and add those sites to the RAP. This issue is under review by the State and will notify the BCT on its decision.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

June 02, 1997 - RPM/BCT Meeting
June 03, 1997 - Restoration Advisory Board (RAB) Workshop
June 11, 1997 - Restoration Advisory Board (RAB) Workshop
June 17, 1997 - Restoration Advisory Board (RAB) Meeting
July 01, 1997 - RPM/BCT Meeting
July 22, 1997 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes
Bench Scale Soil Bioremediation Treatability Study Report
Final Additional Characterization Work Plan for Site 24
Additional Characterization Work Plan for Site 12
Corrective Action Plan for Petroleum Sites
Final Interim Groundwater Monitoring Plan

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Complete the final additional characterization work plan for site 24.

Complete the final interim groundwater monitoring plan.

Continue the update of the community relations plan.

Continue the preparation of corrective action plan (CAP) for petroleum sites.

Continue the review and preparation of responses to comments on the draft RI report.

Continue the preparation of bioremediation treatability study report.

Initiate the preparation of the additional characterization work plan for site 12.

Initiate the preparation of the draft final onshore RI report.