

# MILCON Solicitation/Award Forecast

Updated May 2015

## FOR PLANNING PURPOSES ONLY

This list is only intended to be a forecast of possible Military Construction project solicitations and awards. Projects may not be approved, may be cancelled, specifics may vary, and dates may change prior to solicitation and/or award. Projects not appearing on this list may have been solicited and/or awarded.

\*\*\*See FEDBIZOPS for actual solicitations.\*\*\*

**NOTE: The Project Solicitation Date for projects with Acquisition Method "RFP - BVSS (Two Step)" is the issue date of the 2nd phase of the two phase solicitation. Phase 1 issue date will typically occur 2 - 3 months prior.**

| Responsible Component     | FY   | P number | Project Name                                                         | Activity Name                  | Design Method    | Acquisition Tool                  | Acquisition Method     | Programmed Amount | Projected Solicitation Date | Projected Award Date |
|---------------------------|------|----------|----------------------------------------------------------------------|--------------------------------|------------------|-----------------------------------|------------------------|-------------------|-----------------------------|----------------------|
| NAVFAC Europe and SW Asia | 2013 | 908      | INTERMODAL ACCESS ROAD                                               | NAVSUPPACT SOUDA BAY GR        | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$4,372,000       | 10-Apr-2015                 | 14-Dec-2015          |
| NAVFAC Europe and SW Asia | 2015 | 955      | P-8A HANGAR                                                          | NAVSUPPACT BAHRAIN             | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$27,826,000      | 14-Apr-2015                 | 12-Aug-2015          |
| NAVFAC Europe and SW Asia | 2015 | 1014     | DEMO/CONSOLIDATION VEH OPS SHOP, ADMIN & GOV PK LOT (MORON)          | SPAIN MORON AB                 | Design Build     | MAC - General                     | RFP - BVSS (One Step)  | \$2,649,000       | 02-Jun-2015                 | 28-Aug-2015          |
| NAVFAC Europe and SW Asia | 2015 | 4        | CONSTRUCT PERIMETER BOUNDARY - CHABELLEY AIRFIELD, DJIBOUTI          | CAMP LEMONNIER DJIBOUTI        | Design Build     | MAC - DB                          | RFP - BVSS (One Step)  | \$7,600,000       | 06-Jul-2015                 | 16-Sep-2015          |
| NAVFAC Europe and SW Asia | 2015 | 77       | Missile Warning Facility                                             | NAS SIGONELLA IT               | Design Build     | MAC - DB                          | RFP - BVSS (One Step)  | \$1,850,000       | 28-Aug-2015                 | 27-Nov-2015          |
| NAVFAC Europe and SW Asia | 2016 | 401      | AEGIS ASHORE MISSILE DEFENSE COMPLEX                                 | NAVSUPPFAC REDZIKOWO PO        | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$51,270,000      | 02-Oct-2015                 | 15-Jan-2016          |
| NAVFAC Europe and SW Asia | 2016 | 1701     | CONSTRUCT FUEL STORAGE FACILITIES                                    | CAMP LEMONNIER DJIBOUTI        | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$43,700,000      | 11-Nov-2015                 | 13-Apr-2016          |
| NAVFAC Europe and SW Asia | 2016 | 976      | MINA SALMAN PIER REPLACEMENT                                         | NAVSUPPACT BAHRAIN             | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$37,700,000      | 18-Nov-2015                 | 16-Mar-2016          |
| NAVFAC Europe and SW Asia | 2016 | 407      | AIRCRAFT AND MAINTENANCE HANGAR BAMS                                 | NAS SIGONELLA IT               | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$40,641,000      | 25-Nov-2015                 | 23-Mar-2016          |
| NAVFAC Europe and SW Asia | 2016 | 655      | P-8A HANGAR & TRAINING FACILITIES                                    | NAS SIGONELLA IT               | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$62,302,000      | 25-Nov-2015                 | 23-Mar-2016          |
| NAVFAC Europe and SW Asia | 2016 | 970      | SHIP MAINTENANCE SUPPORT FACILITY                                    | NAVSUPPACT BAHRAIN             | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$52,091,000      | 13-Jan-2016                 | 11-May-2016          |
| NAVFAC Europe and SW Asia | 2013 | 960      | BAMS OPERATIONAL FACILITIES                                          | NAVSUPPACT BAHRAIN             | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$32,145,000      | 20-Jan-2016                 | 25-Aug-2016          |
| NAVFAC Europe and SW Asia | 2016 | 115      | ROTA ELEMENTARY AND HIGH SCHOOL ADDITIONS                            | NAVSTA ROTA SP                 | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$13,737,000      | 29-Jan-2016                 | 30-Jun-2016          |
| NAVFAC Europe and SW Asia | 2012 | 54       | REPLACE VICENZA HIGH SCHOOL                                          | VICENZA ITALY USAI             | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$38,632,000      | 13-Dec-2016                 | 02-May-2017          |
| NAVFAC Far East           | 2015 | 213      | HANGAR & RINSE FACILITY MODERNIZATIONS                               | MCB CAMP S D BUTLER OKINAWA JA | Design Bid Build | IDIQ - Construction               | IFB/ICB                | \$4,639,000       | 27-May-2015                 | 17-Sep-2015          |
| NAVFAC Far East           | 2015 | 1502     | WHOLEHOUSE REVITALIZATION MIDRISE 656                                | MCAS IWAKUNI JA                | Design Build     | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$15,940,000      | 08-Jun-2015                 | 04-Sep-2015          |
| NAVFAC Hawaii             | 2014 | 863      | AIRCRAFT MAINTENANCE HANGAR UPGRADES                                 | MCB HAWAII KANEOHE             | Design Bid Build | Stand Alone Construction Contract | RFP - LP               | \$31,820,000      | 05-Jun-2015                 | 30-Sep-2015          |
| NAVFAC Hawaii             | 2016 | 116      | P-8A DETACHMENT SUPPORT FACILITIES                                   | MCB HAWAII KANEOHE             | Design Build     | Stand Alone Construction Contract | RFP - LP               | \$12,429,000      | 28-Nov-2015                 | 31-Mar-2016          |
| NAVFAC Hawaii             | 2016 | 902      | AIRFIELD LIGHTING MODERNIZATION                                      | MCB HAWAII KANEOHE             | Design Bid Build | Stand Alone Construction Contract | RFP - LP               | \$26,097,000      | 28-Nov-2015                 | 31-Mar-2016          |
| NAVFAC Hawaii             | 2014 | 493      | WATER TRANSMISSION LINE                                              | JBPHH PEARL HARBOR HI          | Design Bid Build | Stand Alone Construction Contract | RFP - LP               | \$30,100,000      | 01-Jun-2017                 | 01-Nov-2017          |
| NAVFAC Hawaii             | 2016 | 8150     | Medical/Dental Clinic Replacement                                    | MCB HAWAII KANEOHE             | Design Bid Build | MAC - General                     | RFP - LP               | \$124,400,000     |                             | 16-Feb-2016          |
| NAVFAC Marianas           | 2015 | 240      | DPRI-MWSS FACILITIES AT NORTH RAMP                                   | US NAVSUPACT ANDERSEN GUAM     | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$28,771,000      | 07-May-2015                 | 24-Sep-2015          |
| NAVFAC Marianas           | 2016 | 3028     | LOW OBSERVABLE/CORROSION CNTRL/CMPOSIT REPR SHOP                     | US NAVSUPACT ANDERSEN GUAM     | Design Bid Build | MAC - General                     | RFP - LP               | \$34,400,000      | 08-Jun-2015                 | 29-Sep-2015          |
| NAVFAC Marianas           | 2016 | 3004     | APR - DISPERSED MAINTENANCE SPARES AND SE STORAGE FACILITY           | US NAVSUPACT ANDERSEN GUAM     | Design Build     | MAC - DB                          | RFP - LP               | \$19,000,000      | 30-Jun-2015                 | 25-Dec-2015          |
| NAVFAC Marianas           | 2014 | 408      | AIRCRAFT MAINTENANCE BAY                                             | NAVBASE GUAM                   | Design Build     | MAC - HUBZONE                     | RFP - LP               | \$2,000,000       | 01-Jul-2015                 | 30-Sep-2015          |
| NAVFAC Marianas           | 2016 | 635      | MUNICIPAL SOLID WATE LANDFILL CLOSURE                                | US NAVSUPACT ANDERSEN GUAM     | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$10,777,000      | 04-Nov-2015                 | 30-Mar-2016          |
| NAVFAC Marianas           | 2016 | 3046     | PRTC ROADS                                                           | US NAVSUPACT ANDERSEN GUAM     | Design Build     | MAC - HUBZONE                     | RFP - BVSS (One Step)  | \$2,500,000       | 21-Dec-2015                 | 07-Mar-2016          |
| NAVFAC Marianas           | 2016 | 3030     | PAR SOUTH RAMP UTILITIES PHASE 2                                     | US NAVSUPACT ANDERSEN GUAM     | Design Bid Build | MAC - SB                          | RFP - LP               | \$7,100,000       | 22-Dec-2015                 | 31-Mar-2016          |
| NAVFAC Marianas           | 2016 | 715      | LIVE-FIRE TRAINING RANGE COMPLEX (NW FIELD)                          | US NAVSUPACT ANDERSEN GUAM     | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$125,677,000     | 03-Feb-2016                 | 21-Jun-2016          |
| NAVFAC Marianas           | 2016 | 600      | APR INSTALLATION CONTROL CENTER                                      | NAVFAC MARIANAS GUAM           | Design Build     | MAC - DB                          | RFP - BVSS (Two Step)  | \$22,200,000      | 14-Apr-2016                 | 10-Aug-2016          |
| NAVFAC Mid-Atlantic       | 2015 | Q166     | QDR SOF MOBILE COMMUNICATIONS DET SUPPORT FACILITY                   | JNTEXPBASE LITTLE CREEK FS VA  | Design Build     | MAC - General                     | RFP - BVSS (One Step)  | \$13,500,000      | 23-Apr-2015                 | 01-Jul-2015          |
| NAVFAC Mid-Atlantic       | 2015 | 991      | BACHELOR ENLISTED QUARTERS                                           | NAVAL WEAPONS STATION YORKTOWN | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$19,152,000      | 24-Apr-2015                 | 28-Sep-2015          |
| NAVFAC Mid-Atlantic       | 2013 | 459      | RECYCLING/HAZARDOUS WASTE FACILITY                                   | MCAS BEAUFORT SC               | Design Build     | MAC - SB                          | RFP - BVSS (One Step)  | \$3,534,000       | 30-Apr-2015                 | 30-Sep-2016          |
| NAVFAC Mid-Atlantic       | 2015 | Q1396    | SOF INTEL OPS EXPANSION                                              | MCB CAMP LEJEUNE NC            | Design Bid Build | MAC - General                     | RFP - LP               | \$11,442,000      | 14-May-2015                 | 14-Aug-2015          |
| NAVFAC Mid-Atlantic       | 2015 | Q183     | SOF INDOOR DYNAMIC RANGE                                             | JNTEXPBASE LITTLE CREEK FS VA  | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$14,888,000      | 21-May-2015                 | 29-Sep-2015          |
| NAVFAC Mid-Atlantic       | 2015 | Q325     | SOF HUMAN PERFORMANCE CENTER                                         | JNTEXPBASE LITTLE CREEK FS VA  | Design Build     | MAC - General                     | RFP - BVSS (One Step)  | \$11,200,000      | 21-May-2015                 | 01-Oct-2015          |
| NAVFAC Mid-Atlantic       | 2015 | 354      | EOD CONSOLIDATED OPS AND LOGISTICS FACILITIES                        | JNTEXPBASE LITTLE CREEK FS VA  | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$39,274,000      | 29-May-2015                 | 24-Sep-2015          |
| NAVFAC Mid-Atlantic       | 2015 | 193      | WATER TREATMENT PLANT REPLACEMENT                                    | MCAS CHERRY POINT NC           | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$41,588,000      | 29-May-2015                 | 28-Aug-2015          |
| NAVFAC Mid-Atlantic       | 2014 | 461      | SMALL ARMS RANGES                                                    | NAVAL WEAPONS STATION YORKTOWN | Design Bid Build | Stand Alone Construction Contract | RFP - LP               | \$18,700,000      | 29-May-2015                 | 10-Sep-2015          |
| NAVFAC Mid-Atlantic       | 2015 | 6899     | STRUCTURAL REPAIRS PHARMACY FLOOR, BUILDING 02 (MEDICAL CENTER - POR | NAVSUPPACT HAMPTON ROADS VA    | Design Build     | MAC - 8A DB                       | Sole Source            | \$1,980,000       | 10-Jul-2015                 | 16-Sep-2015          |
| NAVFAC Mid-Atlantic       | 2016 | 603      | MARITIME SURVEILLANCE SYSTEM FACILITY                                | NAS OCEANA VA                  | Design Bid Build | Stand Alone Construction Contract | IFB/ICB                | \$23,066,000      | 23-Jul-2015                 | 20-Nov-2015          |
| NAVFAC Mid-Atlantic       | 2014 | Q334     | SOF LOGSU TWO OPERATIONS FACILITY                                    | JNTEXPBASE LITTLE CREEK FS VA  | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$30,404,000      | 30-Jul-2015                 | 30-Nov-2015          |
| NAVFAC Mid-Atlantic       | 2016 | 194      | UNMANNED AIRCRAFT SYSTEM FACILITIES EXPANSION                        | MCAS CHERRY POINT NC           | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$29,657,000      | 17-Sep-2015                 | 30-Mar-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 229      | KC 130J EACTS FACILITY                                               | MCAS CHERRY POINT NC           | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$4,769,000       | 07-Oct-2015                 | 31-Mar-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 1346     | SIMULATOR INTEGRATION/RANGE CONTROL FACILITY                         | MCB CAMP LEJEUNE NC            | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step)  | \$54,849,000      | 13-Oct-2015                 | 25-Mar-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 1501     | REPLACE HEADQUARTERS                                                 | NAVSUPPACT MECHANICSBURG PA    | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$49,700,000      | 20-Oct-2015                 | 27-Apr-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 1602     | SKEETER LANE RENOVATION & CONVERSION                                 | JNTEXPBASE LITTLE CREEK FS VA  | Design Bid Build | MAC - 8A                          | Simplified Acquisition | \$3,658,000       | 25-Nov-2015                 | 14-Jan-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 238      | CONSTRUCT HOUSING WELCOME CENTER                                     | JNTEXPBASE LITTLE CREEK FS VA  | Design Bid Build | MAC - 8A                          | Simplified Acquisition | \$438,000         | 25-Nov-2015                 | 14-Jan-2016          |
| NAVFAC Mid-Atlantic       | 2015 | 1461     | LEJEUNE HIGH SCHOOL ADDITION/RENOVATION                              | MCB CAMP LEJEUNE NC            | Design Bid Build | Stand Alone Construction Contract | RFP - LP               | \$41,306,000      | 01-Dec-2015                 | 31-May-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 518      | MH60 TRAINING FACILITY                                               | NAVSTA NORFOLK VA              | Design Bid Build | Stand Alone Construction Contract | IFB/ICB                | \$7,134,000       | 18-Dec-2015                 | 17-Feb-2016          |
| NAVFAC Mid-Atlantic       | 2016 | Q1219    | SOF MARINE BATTALION COMPANY/TEAM FACILITIES                         | MCB CAMP LEJEUNE NC            | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$55,613,000      | 18-Jan-2016                 | 30-Jun-2016          |
| NAVFAC Mid-Atlantic       | 2016 | Q1288    | SOF COMBAT SERVICE SUPPORT FACILITY                                  | MCB CAMP LEJEUNE NC            | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$14,200,000      | 18-Jan-2016                 | 30-Jun-2016          |
| NAVFAC Mid-Atlantic       | 2015 | 149      | RESERVE TRAINING CENTER - PITTSBURGH, PA                             | MARCORRESPOR NEW ORLEANS LA    | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$17,650,000      | 22-Jan-2016                 | 02-May-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 398      | RANGE ENTRAPMENT BERMS, PHASE 1                                      | MCRD/BEAUFORT PI SC            | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$27,075,000      | 03-Feb-2016                 | 30-Jun-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 729      | OPERATIONAL TRAINER FACILITY                                         | MCB CAMP LEJEUNE NC            | Design Bid Build | MAC - General                     | RFP - LP               | \$3,312,000       | 15-Feb-2016                 | 30-Jun-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 686      | RADAR AIR TRAFFIC CONTROL FACILITY                                   | MCB CAMP LEJEUNE NC            | Design Bid Build | MAC - General                     | RFP - LP               | \$4,918,000       | 15-Feb-2016                 | 30-Jun-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 129      | RESERVE CENTER STORAGE FACILITY                                      | HDQTRS 4TH MARDIV NEW ORLEANS  | Design Bid Build | MAC - General                     | RFP - BVSS (One Step)  | \$2,500,000       | 11-Mar-2016                 | 24-Jun-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 152      | RESERVE TRAINING CENTER COMPLEX                                      | NAS OCEANA VA                  | Design Build     | MAC - General                     | RFP - BVSS (One Step)  | \$18,600,000      | 23-Mar-2016                 | 15-Jul-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 913      | COMMUNICATION CENTER REPLACEMENT                                     | NAVSTA NORFOLK VA              | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$75,289,000      | 05-May-2016                 | 25-Aug-2016          |
| NAVFAC Mid-Atlantic       | 2016 | 1280     | 2nd Radio Bn Complex, Phase 1                                        | MCB CAMP LEJEUNE NC            | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$50,557,000      | 06-May-2016                 | 30-Sep-2016          |
| NAVFAC Mid-Atlantic       | 2016 | Q777     | SOF Applied Instruction Facility                                     | JNTEXPBASE LITTLE CREEK FS VA  | Design Build     | RFP - LP                          |                        | \$23,916,000      | 07-Jun-2016                 | 06-Oct-2016          |
| NAVFAC Northwest          | 2013 | 125      | JOINT RESERVE CENTER                                                 | NAVSTA EVERETT WA              | Design Build     | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$18,056,000      | 08-May-2015                 | 15-Jul-2015          |
| NAVFAC Northwest          | 2016 | 603      | AMMUNITION PIER SHORE POWER                                          | CNI NAVMAG INDIAN ISLAND       | Design Bid Build | MAC - General                     | RFP - LP               | \$4,472,000       | 21-Aug-2015                 | 16-Feb-2016          |
| NAVFAC Northwest          | 2015 | 993      | TPS PORT ANGELES FORWARD OPERATING LOCATION                          | NAVAL BASE KITSAP              | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step)  | \$20,638,000      | 02-Oct-2015                 | 19-Aug-2016          |

# MILCON Solicitation/Award Forecast

Updated May 2015

## FOR PLANNING PURPOSES ONLY

This list is only intended to be a forecast of possible Military Construction project solicitations and awards. Projects may not be approved, may be cancelled, specifics may vary, and dates may change prior to solicitation and/or award. Projects not appearing on this list may have been solicited and/or awarded.  
\*\*\*See FEDBIZOPS for actual solicitations.\*\*\*

**NOTE: The Project Solicitation Date for projects with Acquisition Method "RFP - BVSS (Two Step)" is the issue date of the 2nd phase of the two phase solicitation. Phase 1 issue date will typically occur 2 - 3 months prior.**

| Responsible Component | FY   | P number | Project Name                                                   | Activity Name                  | Design Method    | Acquisition Tool                  | Acquisition Method    | Programmed Amount | Projected Solicitation Date | Projected Award Date |
|-----------------------|------|----------|----------------------------------------------------------------|--------------------------------|------------------|-----------------------------------|-----------------------|-------------------|-----------------------------|----------------------|
| NAVFAC Northwest      | 2016 | 983      | WRA LAND/WATER INTERFACE                                       | NAVAL BASE KITSAP              | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$34,177,000      | 22-Oct-2015                 | 29-Apr-2016          |
| NAVFAC Northwest      | 2016 | 401      | REGIONAL SHIP MAINTENANCE SUPPORT FACILITY                     | NAVAL BASE KITSAP              | Design Bid Build | MAC - General                     | RFP - BVSS (One Step) | \$12,753,000      | 30-Dec-2015                 | 10-Aug-2016          |
| NAVFAC Northwest      | 2016 | 431      | DD6 MODERNIZATION & UTILITY SITE IMPROVEMENTS                  | NAVAL BASE KITSAP              | Design Bid Build | Stand Alone Construction Contract | RFP - LP              | \$22,680,000      | 22-Feb-2016                 | 31-Aug-2016          |
| NAVFAC Southeast      | 2015 | 1404     | REPLACE FUEL TANKS                                             | NAVSTA GUANTANAMO BAY          | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$11,100,000      | 24-Apr-2015                 | 25-Aug-2015          |
| NAVFAC Southeast      | 2015 | 1393     | Medical Facility Complex                                       | NAVSTA GUANTANAMO BAY          | Design Build     | MAC - General                     | RFP - BVSS (One Step) | \$11,800,000      | 08-May-2015                 | 18-Sep-2015          |
| NAVFAC Southeast      | 2015 | 1635     | Dining Facility                                                | NAVSTA GUANTANAMO BAY          | Design Bid Build | MAC - General                     | RFP - BVSS (One Step) | \$12,000,000      | 08-Jun-2015                 | 31-Aug-2015          |
| NAVFAC Southeast      | 2015 | 8        | EXPLOSIVE ORDNANCE DISPOSAL FACILITY                           | NAS FORT WORTH JRB TX          | Design Bid Build | MAC - 8A                          | RFP - BVSS (One Step) | \$3,700,000       | 25-Jun-2015                 | 25-Sep-2015          |
| NAVFAC Southeast      | 2015 | 103      | CONSOLIDATE/REPLACE W.T. SAMPSON ELEMENTARY-MIDDLE-HIGH SCHOOL | NAVSTA GUANTANAMO BAY          | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$65,190,000      | 14-Oct-2015                 | 22-Jan-2016          |
| NAVFAC Southeast      | 2016 | 723      | BEQ "A" SCHOOL REPLACEMENT (NTTC)                              | NAS PENSACOLA FL               | Design Build     | MAC - General                     | RFP - BVSS (Two Step) | \$18,347,000      | 28-Oct-2015                 | 01-Jun-2016          |
| NAVFAC Southeast      | 2016 | 274      | T-6B JPATS TRAINING OPERATIONS FACILITY                        | NAS WHITING FLD MILTON FL      | Design Bid Build | MAC - General                     | RFP - BVSS (One Step) | \$10,421,000      | 10-Dec-2015                 | 19-May-2016          |
| NAVFAC Southeast      | 2012 | 611      | CRAB ISLAND SECURITY ENCLAVE                                   | SUBASE KINGS BAY GA            | Design Bid Build | MAC - General                     | RFP - BVSS (One Step) | \$52,913,000      | 18-Dec-2015                 | 30-Jun-2016          |
| NAVFAC Southeast      | 2016 | 670      | ENERGY - INDUSTRIAL CONTROL SYSTEM INFRASTRUCTURE              | SUBASE KINGS BAY GA            | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$8,099,000       | 06-Jan-2016                 | 30-Sep-2016          |
| NAVFAC Southeast      | 2016 | 334      | FLEET SUPPORT FACILITY ADDITION                                | NAS JACKSONVILLE FL            | Design Bid Build | MAC - General                     | RFP - LP              | \$8,455,000       | 13-Jan-2016                 | 23-Jun-2016          |
| NAVFAC Southeast      | 2016 | 424      | LCS MISSION MODULE READINESS CENTER                            | NAVSTA MAYPORT FL              | Design Bid Build | MAC - DB                          | RFP - BVSS (One Step) | \$16,159,000      | 26-Jan-2016                 | 26-Jul-2016          |
| NAVFAC Southeast      | 2016 | 662      | TRITON MISSION CONTROL FACILITY                                | NAS JACKSONVILLE FL            | Design Bid Build | MAC - General                     | RFP - LP              | \$8,296,000       | 10-Mar-2016                 | 14-Jul-2016          |
| NAVFAC Southeast      | 2016 | 26       | Powertrain - Transmissions Subassembly                         | NAS CORPUS CHRISTI TX          | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$82,000,000      | 14-Jul-2016                 | 05-Jan-2017          |
| NAVFAC Southwest      | 2014 | 1509     | REPLACE FUEL PIPELINE                                          | MCAS MIRAMAR                   | Design Bid Build | MACC - POL                        | RFP - BVSS (One Step) | \$6,000,000       | 15-Apr-2015                 | 31-Aug-2015          |
| NAVFAC Southwest      | 2014 | 520      | STEAM PLANT DECENTRALIZATION                                   | MARCORPRCUIITDEP SAN DIEGO CA  | Design Build     | MAC - General                     | RFP - LP              | \$34,331,000      | 20-Apr-2015                 | 03-Aug-2015          |
| NAVFAC Southwest      | 2014 | Q771     | SOF DESERT WARFARE TRAINING CENTER                             | MCAS YUMA AZ                   | Design Build     | MAC - General                     | RFP - BVSS (One Step) | \$23,095,000      | 27-May-2015                 | 30-Aug-2015          |
| NAVFAC Southwest      | 2014 | 118      | MULTI-CUBE AMMUNITION STORAGE FACILITY, B1714                  | NAVWPNSTA SEAL BEACH           | Design Bid Build | MAC - General                     | IFB/ICB               | \$1,700,000       | 22-Jun-2015                 | 10-Aug-2015          |
| NAVFAC Southwest      | 2012 | 797      | SOF SUPPORT ACTIVITY OPERATIONS FACILITY                       | NAVBASE CORONADO SAN DIEGO CA  | Design Build     | MAC - General                     | RFP - BVSS (One Step) | \$38,758,000      | 30-Jun-2015                 | 30-Sep-2015          |
| NAVFAC Southwest      | 2015 | Q776     | SOF LOGSU ONE OPERATIONS FACILITY #1                           | NAVBASE CORONADO SAN DIEGO CA  | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$41,740,000      | 30-Jun-2015                 | 30-Sep-2015          |
| NAVFAC Southwest      | 2015 | Q893     | SOF SUPPORT ACTIVITY OPERATIONS FACILITY #2                    | NAVBASE CORONADO SAN DIEGO CA  | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$28,600,000      | 30-Jun-2015                 | 30-Sep-2015          |
| NAVFAC Southwest      | 2015 | 420      | AIR WING TRAINING FACILITY                                     | NAS FALLON NV                  | Design Build     | MAC - General                     | RFP - LP              | \$27,763,000      | 01-Jul-2015                 | 05-Oct-2015          |
| NAVFAC Southwest      | 2015 | 430      | FACILITY ALTERATION FOR F-35 TRAINING MISSION                  | NAS FALLON NV                  | Design Build     | MAC - General                     | RFP - LP              | \$3,499,000       | 03-Jul-2015                 | 15-Sep-2016          |
| NAVFAC Southwest      | 2015 | Q1119    | SOF COMMUNICATION / ELECTRONICS MAINTENANCE FACILITY           | MCB CAMP PENDLETON CA          | Design Bid Build | MAC - SB                          | RFP - LP              | \$11,841,000      | 03-Jul-2015                 | 15-Sep-2015          |
| NAVFAC Southwest      | 2015 | 222      | E-LMR SLICE COMMUNICATION TOWERS                               | MCAGCC TWENTYNINE PALMS CA     | Design Build     | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$16,180,000      | 21-Aug-2015                 | 26-Feb-2016          |
| NAVFAC Southwest      | 2016 | 607      | TRITON AVIONICS AND FUEL SYSTEM TRAINER                        | NAVBASE VENTURA CTY PT MUGU CA | Design Build     |                                   | RFP - BVSS (One Step) | \$2,974,000       | 14-Oct-2015                 | 28-Jan-2016          |
| NAVFAC Southwest      | 2016 | 218      | TACTS DEBRIEFING FACILITIES                                    | NAS LEMOORE CA                 | Design Build     | MAC - SB                          | RFP - BVSS (One Step) | \$7,146,000       | 02-Nov-2015                 | 31-Mar-2016          |
| NAVFAC Southwest      | 2015 | 617      | AVIATION MAINTENANCE AND SUPPORT COMPLEX                       | MCAS YUMA AZ                   | Design Bid Build | MAC - General                     | RFP - BVSS (One Step) | \$16,608,000      | 05-Nov-2015                 | 24-Feb-2016          |
| NAVFAC Southwest      | 2014 | 393      | WASTEWATER TREATMENT PLANT                                     | NAS FALLON NV                  | Design Bid Build | Stand Alone Construction Contract | RFP - LP              | \$11,334,000      | 24-Nov-2015                 | 12-Feb-2016          |
| NAVFAC Southwest      | 2016 | 378      | F-35C FRS Facility Addition and Modification                   | NAS LEMOORE CA                 | Design Bid Build | Stand Alone Construction Contract | RFP - LP              | \$56,497,000      | 15-Jan-2016                 | 29-Apr-2016          |
| NAVFAC Southwest      | 2016 | 499      | LCS SUPPORT FACILITY                                           | NAVBASE SAN DIEGO              | Design Build     | MAC - Industrial                  | RFP - BVSS (One Step) | \$37,366,000      | 15-Jan-2016                 | 28-Mar-2016          |
| NAVFAC Southwest      | 2016 | 111      | MOVE TO FALLON AFB, NOSC RENO NV                               | NAS FALLON NV                  | Design Build     | MAC - General                     | RFP - BVSS (One Step) | \$11,578,000      | 20-Jan-2016                 | 06-May-2016          |
| NAVFAC Southwest      | 2016 | 379      | F-35C Bldg 43 Mods and Pilot Fit Facility                      | NAS LEMOORE CA                 | Design Bid Build | MAC - SB                          | RFP - LP              | \$8,187,000       | 22-Jan-2016                 | 29-Apr-2016          |
| NAVFAC Southwest      | 2015 | 1508     | REPLACE FUEL STORAGE AND DISTRIBUTION FACILITIES               | NAS LEMOORE CA                 | Design Bid Build | Stand Alone Construction Contract | RFP - LP              | \$52,500,000      | 29-Jan-2016                 | 29-Apr-2016          |
| NAVFAC Southwest      | 2016 | 602      | MAWTS -1 CALA MAINTENANCE FACILITY                             | MCAS YUMA AZ                   | Design Bid Build | Stand Alone Construction Contract | IFB/ICB               | \$50,635,000      | 15-Apr-2016                 | 15-Jun-2016          |
| NAVFAC Southwest      | 2012 | 637      | INFANTRY SQUAD DEFENSE RANGE                                   | MCB CAMP PENDLETON CA          | Design Bid Build | MAC - General                     | RFP - LP              | \$29,187,000      | 29-Apr-2016                 | 30-Sep-2015          |
| NAVFAC Washington     | 2012 | 3        | COOLING TOWER EXPANSION                                        | JBAB ANACOSTIA BOLLING         | Design Bid Build | MAC - 8A                          | RFP - BVSS (One Step) | \$2,070,000       | 10-Mar-2015                 | 23-Jun-2015          |
| NAVFAC Washington     | 2015 | 155      | ATLANTIC TEST RANGE FACILITY                                   | NAVAL AIR STATION PAX RIVER    | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$9,860,000       | 08-Apr-2015                 | 26-Aug-2015          |
| NAVFAC Washington     | 2015 | 1507     | CONSTRUCT HYDRANT FUEL SYSTEM                                  | ANDREWS AFB MD                 | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$18,300,000      | 07-May-2015                 | 30-Sep-2015          |
| NAVFAC Washington     | 2015 | 190      | ADVANCED ENERGETICS RESEARCH LAB COMPLEX, PHASE 2              | NSA SOUTH POTOMAC              | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$15,346,000      | 28-May-2015                 | 04-Nov-2015          |
| NAVFAC Washington     | 2015 | 635      | AMMUNITION SUPPLY POINT EXPANSION                              | MARINE CORPS BASE QUANTICO VA  | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$12,613,000      | 12-Jun-2015                 | 27-Jul-2015          |
| NAVFAC Washington     | 2015 | 621      | CYBER SECURITY STUDIES BUILDING                                | NAVSUPPACT ANNAPOLIS           | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$120,112,000     | 25-Jun-2015                 | 30-Nov-2015          |
| NAVFAC Washington     | 2014 | 677      | TECOM SCHOOLS ACADEMIC INSTRUCTION FACILITY                    | MARINE CORPS BASE QUANTICO VA  | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$25,731,000      | 10-Sep-2015                 | 27-Jan-2016          |
| NAVFAC Washington     | 2015 | 275      | ELECTRONICS SCIENCE AND TECHNOLOGY LABORATORY                  | NAVAL SUPPORT ACTIVITY WASH    | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$31,735,000      | 24-Sep-2015                 | 24-Dec-2015          |
| NAVFAC Washington     | 2016 | 647      | ATFP GATE                                                      | MARINE CORPS BASE QUANTICO VA  | Design Bid Build | MAC - General                     | RFP - BVSS (One Step) | \$5,840,000       | 02-Oct-2015                 | 16-Feb-2016          |
| NAVFAC Washington     | 2014 | 588      | FULLER ROAD IMPROVEMENTS                                       | MARINE CORPS BASE QUANTICO VA  | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$9,013,000       | 09-Oct-2015                 | 01-Dec-2015          |
| NAVFAC Washington     | 2014 | 21       | REPLACE QUANTICO MIDDLE/HIGH SCHOOL                            | MARINE CORPS BASE QUANTICO VA  | Design Bid Build | Stand Alone Construction Contract | RFP - BVSS (One Step) | \$40,586,000      | 16-Nov-2015                 | 07-Mar-2016          |
| NAVFAC Washington     | 2016 | 707      | EMBASSY SECURITY GROUP GROWTH                                  | MARINE CORPS BASE QUANTICO VA  | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$43,941,000      | 30-Nov-2015                 | 31-Mar-2016          |
| NAVFAC Washington     | 2016 | 975      | UNACCOMPANIED HOUSING                                          | NAVAL AIR STATION PAX RIVER    | Design Build     | Stand Alone Construction Contract | RFP - BVSS (Two Step) | \$40,935,000      | 19-Feb-2016                 | 07-Jul-2016          |