

# MILCON Solicitation & Award Forecast

Updated June 1, 2023

**THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.**

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation ..	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Europe Africa Central	4/4/2023	9/30/2023	2023	501U	MODERNIZE INSTRUM..	N62995 -- NAS SIGONE..	Design ..	MAC - Gener..	RFP - LP	3,610,000
	7/7/2023	6/30/2024	2023	332	ELECTRICAL POWER PL..	N3379A -- CAMP LEMO..	Design ..	Stand Alone..	RFP - BVSS (One ..	122,107,000
	9/1/2023	12/7/2023	2023	205U	PASSENGER TERMINA..	N63005 -- NAVSUPPAC..	Design ..	MAC - DB	RFP - LP	4,860,000
	11/30/2023	10/31/2024	2024	111	EDI: ORDNANCE MAGA..	N62995 -- NAS SIGONE..	Design ..	Stand Alone..	RFP - BVSS (One ..	77,072,000
	1/12/2024	6/17/2024	2022	622	EDI: EXPLOSIVE ORDA..	N62863 -- NAVSTA ROT..	Design ..	MAC - Gener..	RFP - BVSS (One ..	85,600,000
	1/22/2024	6/28/2024	2024	1012	EDI: MUNITIONS STOR..	JZZ500 -- SPAIN MORO..	Design ..	MAC - Gener..	RFP - BVSS (One ..	25,000,000
	1/29/2024	5/10/2024	2022	Q676U	SOF NSWG4 COMBATA..	N66691 -- NAVSUPPAC..	Design ..	Stand Alone..	RFP - BVSS (One ..	5,000,000
	2/5/2024	4/8/2024	2023	121U	MILITARY WORKING D..	N62995 -- NAS SIGONE..	Design ..	MAC - Gener..	IFB/ICB	5,900,000
	6/10/2024	6/23/2025	2024	919	BULK TANK FARM IMP..	N62863 -- NAVSTA ROT..	Design ..	Stand Alone..	RFP - BVSS (One ..	71,000,000
7/17/2024	6/13/2025	2023	720	EDI: MISSILE MAGAZIN..	N62863 -- NAVSTA ROT..	Design ..	MAC - Gener..	RFP - BVSS (One ..	92,323,000	
NAVFAC Far East	5/24/2023	8/15/2023	2023	1014U	WATER SUPPLY LINE	M62613 -- MCAS IWAK..	Design ..	MAC - Gener..	RFP - BVSS (One ..	3,920,000
	5/24/2023	8/15/2023	2023	1015U	STORM WATER LINE	M62613 -- MCAS IWAK..	Design ..	MAC - Gener..	RFP - BVSS (One ..	2,800,000
	6/7/2023	2/29/2024	2023	810	PDI: MARINE CORPS B..	M67400 -- MCB CAMP ..	Design ..	IDIQ - Const..	RFP - LP	116,577,000
	6/7/2023	2/29/2024	2023	812	PDI: MARINE CORPS B..	M67400 -- MCB CAMP ..	Design ..	IDIQ - Const..	RFP - LP	107,896,000
	6/23/2023	9/25/2023	2021	1013U	VISITOR CONTROL CEN..	M62613 -- MCAS IWAK..	Design ..	MAC - Gener..	RFP - BVSS (One ..	8,090,000
	12/18/2023	7/29/2024	2024	H2403	WHOLE HOUSE AND UT..	N61054 -- COMFLEACT ..	Design ..	MAC - Gener..	IFB/ICB	47,493,000
	5/8/2024	9/9/2024	2024	997U	LEADERSHIP TRAININ..	M67400 -- MCB CAMP ..	Design ..	MAC - Gener..	RFP - BVSS (One ..	5,160,000
	9/10/2024	1/10/2025	2024	311U	MAIN GATE SECURITY I..	M67400 -- MCB CAMP ..	Design ..	MAC - Gener..	RFP - BVSS (One ..	5,900,000
	12/30/2024	5/21/2025	2024	H2402	WHOLEHOUSE REVITA..	M62613 -- MCAS IWAK..	Design ..	MAC - Gener..	RFP - BVSS (One ..	18,576,100
NAVFAC Hawaii	6/9/2023	9/22/2023	2022	956	BACHELOR ENLISTED ..	M00318 -- MCB HAWAI..	Design ..	MAC - Gener..	RFP - LP	101,200,000
	6/9/2023	12/15/2023	2023	973	BACHELOR ENLISTED ..	M00318 -- MCB HAWAI..	Design ..	MAC - Gener..	RFP - LP	100,206,000
	6/20/2023	8/31/2023	2023	953U	CONFIDENCE CHAMBE..	M00318 -- MCB HAWAI..	Design ..	MAC - Gener..	RFP - LP	2,820,000
	7/21/2023	9/25/2023	2022	935	ELECTRICAL DISTRIBU..	M00318 -- MCB HAWAI..	Design ..	Stand Alone..	RFP - LP	64,500,000
	7/31/2023	11/15/2023	2022	133	AMMUNITION STORAGE	N62813 -- JBPHH PEAR..	Design ..	MAC - Gener..	RFP - BVSS (Two ..	51,000,000
	8/31/2023	11/30/2023	2024	986U	AIRFIELD GUARD HOU..	M00318 -- MCB HAWAI..	Design ..	MAC - Gener..	RFP - LP	4,990,000
	12/29/2023	6/30/2024	2024	716	RED HILL WATER TREA..	N62813 -- JBPHH PEAR..	Design ..	Stand Alone..	RFP - BVSS (One ..	527,550,000
	1/15/2024	5/27/2024	2023	001	CONSTRUCT VEHICLE ..	JY1684 -- WAKE ISLAN..	Design ..	MAC - Gener..	RFP - LP	5,400,000
	1/15/2024	6/14/2024	2023	034	MISSILE MAGAZINES	N62813 -- JBPHH PEAR..	Design ..	Stand Alone..	RFP - LP	129,633,000
	4/1/2024	9/16/2024	2024	875	WATER RECLAMATION ..	M00318 -- MCB HAWAI..	Design ..	Stand Alone..	RFP - BVSS (One ..	227,350,000
NAVFAC Marianas	3/27/2023	6/30/2023	2021	9007	SPACE CONTROL FACIL..	N41557 -- US NAVSUP..	Design ..	MAC - SB	RFP - LP	20,000,000
	7/14/2023	12/29/2023	2023	324	PDI: 9TH ESB OPERATI..	N61159 -- US NAVSUP..	Design ..	MAC - DB	RFP - LP	35,188,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number and Forecasted Award Date. The P Number filter excludes 9 members. The Forecasted Award Date filter excludes 1/11/2023.

# MILCON Solicitation & Award Forecast

Updated June 1, 2023

**THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.**

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation ..	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Marianas	12/26/2023	6/30/2024	2024	9001	PDI: TRANSIENT AIRCR..	N61755 -- NAVBASE G..	Design ..	Null	Null	35,000,000
	1/9/2024	9/6/2024	2023	923	PDI: AIRCRAFT PARKIN..	NC1002 -- Z/VARLOCS	Design ..	Stand Alone..	RFP - LP	72,446,000
	3/11/2024	7/29/2024	2023	325	PDI: 9TH ESB EQUIPME..	N61159 -- US NAVSUP..	Design ..	MAC - DB	RFP - LP	131,590,000
	10/22/2024	8/7/2025	2024	012	NORTH AIRCRAFT PAR..	N41557 -- US NAVSUP..	Design ..	Stand Alone..	RFP - LP	411,000,000
	10/22/2024	8/7/2025	2024	6002	RSAF NON-HARDENED ..	N41557 -- US NAVSUP..	Design ..	Null	Null	158,000,000
	10/22/2024	8/7/2025	2024	6003	RSAF PUMP HOUSE AN..	N41557 -- US NAVSUP..	Design ..	Null	Null	71,000,000
NAVFAC Mid-Atlantic	3/15/2023	7/28/2023	2023	731U	RADAR TESTING FACILI..	NC1002 -- Z/VARLOCS	Design ..	Stand Alone..	Sole Source	2,850,000
	4/13/2023	6/16/2023	2023	261U	KC-130J PROPELLER S..	M00146 -- MCAS CHER..	Design ..	MAC - Gener..	RFP - LP	5,250,000
	5/15/2023	7/18/2023	2023	262U	C-130 WASHRACK/MAI..	M00146 -- MCAS CHER..	Design ..	MAC - Gener..	RFP - LP	4,010,000
	5/30/2023	8/25/2023	2022	239	F-35 FLIGHTLINE UTILI..	M00146 -- MCAS CHER..	Design ..	Stand Alone..	RFP - BVSS (One ..	80,000,000
	6/1/2023	9/1/2023	2022	1127U	CMV-22B AIRCRAFT CO..	N62688 -- NAVSTA NO..	Design ..	MAC - DB	RFP - LP	4,470,000
	6/1/2023	9/1/2023	2022	1137U	CMV-22B AIRCRAFT LI..	N62688 -- NAVSTA NO..	Design ..	MAC - DB	RFP - LP	4,740,000
	6/6/2023	8/9/2023	2023	196U	RANGE OPERATIONS F..	M00146 -- MCAS CHER..	Design ..	MAC - Gener..	RFP - LP	5,850,000
	6/6/2023	8/17/2023	2022	407	ENTRY CONTROL FACIL..	M00263 -- MCRD PARR..	Design ..	MAC - 8A	RFP - LP	8,310,000
	6/9/2023	8/15/2023	2022	404	RESERVE CENTER & VE..	M67861 -- MARCORRE..	Design ..	Stand Alone..	Sole Source	49,090,000
	6/13/2023	8/15/2023	2022	602U	MSRON TWO COMBAT..	N50092 -- JNTEXPBAS..	Design ..	MAC - 8A	Simplified Acqui..	4,600,000
	7/10/2023	10/24/2023	2022	Q157..	1ST MRSB OPERATION..	M67001 -- MCB CAMP L..	Design ..	MAC - SB	RFP - LP	4,950,000
	7/24/2023	11/3/2023	2021	Q155..	SOF BOAT OPERATION..	M67001 -- MCB CAMP L..	Design ..	MAC - SB	RFP - LP	4,930,000
	8/4/2023	10/9/2023	2021	Q134..	SOF OWLS CREEK BOA..	N60191 -- NAS OCEAN..	Design ..	MAC - 8A	RFP - LP	4,250,000
	8/25/2023	12/8/2023	2023	242U	REPAIR WHARF 'E'	N62688 -- NAVSTA NO..	Design ..	Null	RFP - LP	5,543,000
	9/8/2023	1/5/2024	2023	Q1075	SOF OPS BUILDING 36..	N60191 -- NAS OCEAN..	Design ..	MAC - SB	IFB/ICB	26,600,000
	9/21/2023	1/8/2024	2023	1514U	SHOOT HOUSE	M67001 -- MCB CAMP L..	Design ..	IDIQ - Const..	RFP - LP	5,380,000
	10/6/2023	4/9/2024	2024	405	MCRC ORGANIC STORA..	M67861 -- MARCORRE..	Design ..	IDIQ - Const..	Sole Source	24,300,000
	10/20/2023	4/29/2024	2024	Q909	SOF SDVT2 OPERATIO..	N50092 -- JNTEXPBAS..	Design ..	MAC - Gener..	RFP - BVSS (One ..	55,550,000
	10/26/2023	3/26/2024	2024	1044	SUBMARINE PIER 31 E..	N00129 -- NAVSUBASE..	Design ..	Stand Alone..	RFP - BVSS (One ..	102,590,000
	11/20/2023	9/30/2024	2024	1102	WEAPONS MAGAZINE..	N00129 -- NAVSUBASE..	Design ..	Stand Alone..	RFP - BVSS (One ..	219,200,000
11/30/2023	4/29/2024	2020	134	SLOCUM ROAD PHYSIC..	M00146 -- MCAS CHER..	Design ..	Stand Alone..	RFP - BVSS (One ..	52,300,000	
12/6/2023	2/16/2024	2023	1066	CH-53K GEARBOX REP..	M00146 -- MCAS CHER..	Design ..	Stand Alone..	RFP - BVSS (One ..	44,829,000	
12/22/2023	4/22/2024	2023	1564U	CONNECTOR ROAD; W..	M67001 -- MCB CAMP L..	Design ..	MAC - SB	RFP - LP	4,370,000	
12/22/2023	4/22/2024	2023	1584U	PARACHUTE TOWER R..	M67001 -- MCB CAMP L..	Design ..	MAC - SB	RFP - BVSS (One ..	5,930,000	
1/31/2024	7/10/2024	2024	226	MAINTENANCE FACILI..	M00146 -- MCAS CHER..	Design ..	Stand Alone..	RFP - BVSS (One ..	114,840,000	

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number and Forecasted Award Date. The P Number filter excludes 9 members. The Forecasted Award Date filter excludes 1/11/2023.

# MILCON Solicitation & Award Forecast

Updated June 1, 2023

**THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.**

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation ..	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Mid-Atlantic	2/5/2024	5/21/2024	2020	658F	FITNESS CENTER REPL..	M00146 -- MCAS CHER..	Design ..	Stand Alone..	RFP - BVSS (One ..	51,900,000
	2/13/2024	7/12/2024	2024	1069	MARITIME SURVEILLA..	N60191 -- NAS OCEAN..	Design ..	Stand Alone..	RFP - BVSS (One ..	98,680,000
	3/19/2024	6/26/2024	2023	1124U	RADIOLOGICAL EMERG..	N32446 -- NSS PORTS..	Design ..	MAC - Gener..	IFB/ICB	6,300,000
	4/22/2024	6/7/2024	2024	Q1068	SOF RENOVATE OPERA..	N60191 -- NAS OCEAN..	Design ..	MAC - SB	RFP - LP	7,830,000
	5/3/2024	8/26/2024	2023	Q159..	3D MRSB OPERATIONA..	M67001 -- MCB CAMP L..	Design ..	MAC - Gener..	RFP - LP	4,950,000
	5/3/2024	8/26/2024	2023	Q159..	2D MRSB OPERATIONA..	M67001 -- MCB CAMP L..	Design ..	MAC - Gener..	RFP - LP	4,950,000
	6/18/2024	2/5/2025	2024	171	WEAPONS MAGAZINES	N69212 -- NAVAL WEA..	Design ..	Stand Alone..	RFP - BVSS (One ..	221,920,000
NAVFAC Northwest	5/15/2023	9/15/2023	2023	260	P-8A AIRCRAFT AIRFIE..	N00620 -- NAS WHIDB..	Design ..	MAC - Gener..	RFP - BVSS (One ..	77,634,000
	5/26/2023	2/18/2024	2024	2002	BULK FUEL STORAGE T..	N68436 -- NAVAL BASE..	Design ..	Stand Alone..	RFP - BVSS (One ..	64,000,000
	6/9/2023	8/1/2023	2019	907	PIER AND MAINTENAN..	N68436 -- NAVAL BASE..	Design ..	MAC - Wate..	RFP - LP	88,960,000
	8/8/2023	10/27/2023	2021	790	CHILD DEVELOPMENT ..	N68436 -- NAVAL BASE..	Design ..	MAC - Gener..	RFP - LP	32,200,000
	6/24/2024	11/8/2024	2024	891	SHIPYARD ELECTRICAL..	N68436 -- NAVAL BASE..	Design ..	Stand Alone..	RFP - LP	195,000,000
NAVFAC Pacific	7/10/2023	1/19/2024	2022	80400	AIRCRAFT MAINTENAN..	N61755 -- NAVBASE G..	Design ..	Stand Alone..	RFP - LP	6,200,000
	7/10/2023	1/19/2024	2022	80700	SQUADRON OPERATIO..	N61755 -- NAVBASE G..	Design ..	Stand Alone..	RFP - LP	8,200,000
	8/24/2023	8/16/2024	2024	H307	REPLACE ANDERSEN H..	N41557 -- US NAVSUP..	Design ..	Stand Alone..	RFP - BVSS (Two ..	121,906,000
	8/24/2023	8/16/2024	2024	H387	REPLACE ANDERSEN H..	N41557 -- US NAVSUP..	Design ..	Stand Alone..	RFP - BVSS (Two ..	83,126,000
	9/28/2023	3/15/2024	2024	406	PDI: RECREATION CEN..	N61159 -- US NAVSUP..	Design ..	MAC - DB	RFP - BVSS (One ..	34,740,000
	10/2/2023	3/29/2024	2024	415	PDI: CHILD DEVELOPM..	N41557 -- US NAVSUP..	Design ..	MAC - DB	RFP - BVSS (One ..	105,220,000
	10/3/2023	4/1/2024	2024	316	PDI: ARTILLERY BATTE..	N61159 -- US NAVSUP..	Design ..	MAC - DB	RFP - BVSS (One ..	137,550,000
	10/3/2023	4/1/2024	2024	760	PDI: TRAINING CENTER	N61159 -- US NAVSUP..	Design ..	MAC - DB	RFP - BVSS (One ..	80,860,000
	11/8/2023	6/28/2024	2024	408	PDI: RELIGIOUS MINIS..	N61159 -- US NAVSUP..	Design ..	MAC - DB	RFP - BVSS (One ..	46,350,000
	12/1/2023	6/14/2024	2024	541	MISSILE INTEGRATION..	N61755 -- NAVBASE G..	Design ..	MAC - DB	RFP - BVSS (One ..	174,500,000
	2/5/2024	9/30/2024	2021	649	JOINT COMMUNICATIO..	N61755 -- NAVBASE G..	Design ..	Stand Alone..	RFP - LP	22,000,000
	3/7/2024	7/31/2024	2024	870	PDI: 9TH ESB TRAININ..	N61159 -- US NAVSUP..	Design ..	MAC - DB	RFP - BVSS (One ..	23,380,000
	4/16/2025	3/31/2026	2024	676	POLARIS POINT SUBM..	N61755 -- NAVBASE G..	Design ..	Stand Alone..	RFP - BVSS (One ..	1,237,100,000
NAVFAC Southeast	6/1/2023	8/25/2023	2023	834U	FINAL DENIAL BARRIE..	N00204 -- NAS PENSAC..	Design ..	MAC - 8A	RFP - LP	6,080,000
	6/15/2023	9/25/2023	2023	984U	MWD KENNEL RENOVA..	M67004 -- MCLB ALBA..	Design ..	MAC - Gener..	RFP - BVSS (One ..	4,100,000
	6/30/2023	9/29/2023	2023	3006	AEROMEDICAL EVACU..	J25100 -- KEESLER AFB..	Design ..	MAC - 8A	RFP - LP	10,000,000
	10/11/2023	12/29/2023	2023	143U	ADDITION TO MEDICAL..	J67100 -- BARKSDALE ..	Design ..	MAC - Gener..	RFP - LP	7,000,000
	11/9/2023	2/20/2024	2024	286	AHTS AIRCRAFT MAIN..	N60508 -- NAS WHITIN..	Design ..	Stand Alone..	Sole Source	141,500,000
	12/19/2023	6/18/2024	2022	021	LIGHTERAGE AND SMA..	M67695 -- MCSF BLOU..	Design ..	Stand Alone..	RFP - BVSS (One ..	69,400,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number and Forecasted Award Date. The P Number filter excludes 9 members. The Forecasted Award Date filter excludes 1/11/2023.

# MILCON Solicitation & Award Forecast

Updated June 1, 2023

**THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.**

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation ..	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Southeast	12/19/2023	11/21/2024	2024	9837	HOSPITAL REPLACEME..	N60514 -- NAVSTA GU..	Design ..	Stand Alone..	RFP - BVSS (Two ..	257,000,000
	12/20/2023	7/18/2024	2024	009	F-35 DSP/LRS MOBILIT..	N83447 -- NAS FORT W..	Design ..	MAC - Gener..	RFP - LP	16,000,000
	3/4/2024	6/12/2024	2024	3004U	NEW CYBER PROCESSI..	J25100 -- KEESLER AFB..	Design ..	MAC - Gener..	RFP - LP	5,900,000
	3/27/2024	9/4/2024	2024	695	ELECTRICAL TRANSMI..	N42237 -- SUBASE KIN..	Design ..	MAC - Gener..	RFP - BVSS (One ..	48,600,000
	6/27/2025	1/16/2026	2023	620	ENGINE TEST CELLS M..	N00207 -- NAS JACKSO..	Design ..	Stand Alone..	RFP - BVSS (One ..	131,427,000
NAVFAC Southwest	3/2/2023	6/8/2023	2023	Q821	SOF WARCOM OPERAT..	N00246 -- NAVBASE C..	Design ..	MAC - DB	RFP - LP	75,712,000
	6/7/2023	8/31/2023	2022	528	COMBAT TRAINING TA..	M62974 -- MCAS YUMA..	Design ..	MAC - Gener..	RFP - BVSS (One ..	29,300,000
	6/15/2023	8/31/2023	2023	2401	CHILD DEVELOPMENT..	M00681 -- MCB CAMP ..	Design ..	MAC - Gener..	RFP - BVSS (One ..	44,119,000
	6/26/2023	12/6/2023	2022	201	AIRCRAFT MAINTENAN..	M67865 -- MCAS MIRA..	Design ..	MAC - Gener..	RFP - BVSS (One ..	209,500,000
	7/5/2023	9/4/2023	2023	2406U	G/ATOR FACILITIES 43 ..	M00681 -- MCB CAMP ..	Design ..	MAC - DB	RFP - LP	3,810,000
	7/25/2023	9/13/2023	2022	315	RECRUIT MESS HALL R..	M00243 -- MARCORPR..	Design ..	MAC - Gener..	RFP - BVSS (One ..	93,700,000
	8/25/2023	11/30/2023	2023	351	F-35C AIRCRAFT MAIN..	N63042 -- NAS LEMOO..	Design ..	MAC - Gener..	RFP - BVSS (One ..	201,966,000
	9/4/2023	11/6/2023	2023	508	FLOATING DRY DOCK ..	N00245 -- NAVBASE SA..	Design ..	MAC - Wate..	RFP - BVSS (One ..	132,700,000
	9/12/2023	11/28/2023	2022	491	COMBAT VEHICLE MAI..	N69232 -- NAVBASE VE..	Design ..	MAC - Indus..	RFP - LP	48,700,000
	9/21/2023	1/31/2024	2023	108U	CONSTRUCT CONFINE..	J03800 -- TRAVIS AFB ..	Design ..	MAC - Gener..	RFP - LP	5,708,000
	9/21/2023	3/1/2024	2024	3800	AMBULATORY CARE CE..	M67865 -- MCAS MIRA..	Design ..	MAC - Indus..	RFP - BVSS (One ..	103,000,000
	9/28/2023	1/4/2024	2023	314	RECRUIT BARRACKS	M00243 -- MARCORPR..	Design ..	MAC - Gener..	RFP - BVSS (One ..	93,878,000
	11/27/2023	3/14/2024	2022	254	F-35C CENTRALIZED E..	M67865 -- MCAS MIRA..	Design ..	MAC - Gener..	RFP - LP	31,400,000
	12/15/2023	3/30/2024	2024	3009	CONSTRUCT CHILD DE..	J03800 -- TRAVIS AFB ..	Design ..	MAC - Gener..	RFP - BVSS (Two ..	36,000,000
	1/3/2024	7/25/2024	2022	1241	WAREHOUSE REPLACE..	M00681 -- MCB CAMP ..	Design ..	MAC - Gener..	RFP - LP	22,200,000
	3/25/2024	8/30/2024	2022	2002	CLB MEU COMPLEX	M00681 -- MCB CAMP ..	Design ..	MAC - Gener..	RFP - BVSS (One ..	83,900,000
	4/26/2024	6/28/2024	2023	961U	INTEGRATED TRAININ..	N00246 -- NAVBASE C..	Design ..	MAC - DB	RFP - LP	6,470,000
	4/30/2024	6/19/2024	2022	Q759U	SOF SAN CLEMENTE IS..	N00246 -- NAVBASE C..	Design ..	MAC - Gener..	RFP - BVSS (One ..	3,080,000
	7/10/2024	2/25/2025	2024	1241	COMMUNICATIONS TO..	M67399 -- MCAGCC TW..	Design ..	Stand Alone..	RFP - BVSS (Two ..	39,100,000
	8/29/2024	3/31/2025	2024	2802	AMBULATORY CARE CE..	M00243 -- MARCORPR..	Design ..	Null	RFP - LP	101,644,000
11/21/2024	4/3/2025	2024	Q823	SOF WARCOM OPERAT..	N00246 -- NAVBASE C..	Design ..	MAC - DB	RFP - LP	42,000,000	
12/12/2024	2/12/2025	2024	283	ELECTRICAL INFRASTR..	M67865 -- MCAS MIRA..	Design ..	Null	Null	29,180,000	
4/28/2025	6/25/2025	2021	442	TRAINING RANGE LAN..	N60495 -- NAS FALLON..	Design ..	Stand Alone..	RFP - LP	29,040,000	
NAVFAC Washington	6/30/2023	8/30/2023	2022	2203	WHOLE HOUSE REVITA..	M67029 -- MARBKS W..	Design ..	Null	RFP - BVSS (One ..	10,415,000
	8/2/2023	1/17/2024	2023	953U	CONSOLIDATED NREA ..	M00264 -- MARINE CO..	Design ..	MAC - SB	RFP - BVSS (One ..	5,660,000
	8/3/2023	12/8/2023	2023	009U	MAIN SIDE PARKING	M00264 -- MARINE CO..	Design ..	MAC - SB	RFP - BVSS (One ..	5,080,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number and Forecasted Award Date. The P Number filter excludes 9 members. The Forecasted Award Date filter excludes 1/11/2023.

# MILCON Solicitation & Award Forecast

Updated June 1, 2023

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation ..	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Washington	10/13/2023	1/12/2024	2024	2302	WHOLE HOUSE REVITA..	M67029 -- MARBKS W..	Design ..	Null	Null	3,400,000
	10/13/2023	1/12/2024	2024	H2301	WHOLE HOUSE REVITA..	M67029 -- MARBKS W..	Design ..	Null	Null	3,468,000
	10/24/2023	4/9/2024	2024	2104	EXPAND HYDRANT SYS..	J41091 -- ANDREWS A..	Design ..	Stand Alone..	RFP - BVSS (One ..	24,000,000
	12/20/2023	4/17/2024	2024	191	POTABLE WATER TREA..	M00264 -- MARINE CO..	Design ..	Stand Alone..	RFP - BVSS (One ..	122,120,000
	5/21/2024	12/17/2024	2024	158	BACHELOR ENLISTED ..	M67029 -- MARBKS W..	Design ..	Stand Alone..	RFP - BVSS (One ..	131,800,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number and Forecasted Award Date. The P Number filter excludes 9 members. The Forecasted Award Date filter excludes 1/11/2023.