

Anejo 2B
Status of East Vieques Environmental Sites

Site Designation	Description of Site	Status (as of October 2008)
SWMU 1	Camp Garcia Landfill (EMA)	Final Preliminary Assessment/Site Inspection (PA/SI) Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing the Expanded SI at SWMU 1 in early 2009.
SWMU 2	Fuels Off-Loading Site	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing the Expanded SI at SWMU 2 in early 2009.
SWMU 4	Waste Areas of Building 303 (Camp Garcia), including: <ul style="list-style-type: none"> - Spent Battery Accumulation Area - Catch Basin for Hydraulic Oil - Cleaning/Degreasing Basin - Rags, absorbent and grease storage area 	Final PA/SI Report issued in June 2008. The site is recommended for no action, pending a regional groundwater evaluation at Camp Garcia, which is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing the regional groundwater evaluation in early 2009.
SWMU 5	Spent Battery Accumulation Area located at Observation Post 1 (OP-1)	Final PA/SI Report issued in June 2008. The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
SWMU 6	Waste Oil and Paint Accumulation Area (Seabees Area at Camp Garcia). To include any releases from the adjacent Lubricating Oil Storage Area	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at SWMU 6 in early 2009.
SWMU 7	Waste Oil Accumulation Area (outside Building 303 at Camp Garcia)	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at SWMU 7 in early 2009.
SWMU 8	Waste Oil Accumulation Area (Inner Range at OP-1)	Final PA/SI Report issued in June 2008. The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008.

Status of East Vieques Environmental Sites

Site Designation	Description of Site	Status (as of October 2008)
		Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
SWMU 10	Sewage Treatment Lagoons (Camp Garcia)	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at SWMU 10 in early 2009.
SWMU 12	Solid Waste Collection Unit Area (OP-1)	Final PA/SI Report issued in June 2008. The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
AOC A	Diesel Fuel Fill Pipe Area (OP-1)	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at AOC A in early 2009, including removal of an isolated area of TPH-contaminated soil.
AOC F	Rock Quarry (Camp Garcia)	Final PA/SI Report issued in June 2008. The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
AOC G	Pump Station and Chlorination Building at Sewage Lagoons (Camp Garcia)	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at AOC G in early 2009.
PAOC I	Building 401, interviews and records indicate former power plant and mechanics shop northeast of Bldg. 303 at Camp Garcia (structure still exists).	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PAOC I in early 2009.
PAOC J	Interviews and records indicate former vehicle maintenance area at Camp Garcia immediately north of the main road (all structures were demolished prior to 1980).	Final PA/SI Report issued in June 2008. The site is recommended for no action, pending a regional groundwater evaluation at Camp Garcia, which is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate

Status of East Vieques Environmental Sites

Site Designation	Description of Site	Status (as of October 2008)
		issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing the regional groundwater evaluation in early 2009.
PAOC K	Interviews and records indicate former wash rack area north of main road (structure demolished prior to 1980).	Final PA/SI Report issued in June 2008. The site is recommended for no action, pending a regional groundwater evaluation at Camp Garcia, which is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing the regional groundwater evaluation in early 2009.
PAOC L	Interviews and records indicate former paint and transformer storage area (structure still exists).	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at PAOC L in early 2009.
PAOC M	Interviews and records indicate former dispatch office, fuel facility, and sleeping quarters (Building 4503, demolished 1991).	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PAOC M in early 2009.
PAOC N	Records indicate former fuel farm and filling station (demolished 1992). Interviews indicate that this area is the current location of the Camp Garcia refueling station. Interviews also indicate no releases occurred at this facility.	Final PA/SI Report issued in June 2008. The site is recommended for no action, pending a geophysical survey to confirm no underground fuel pipeline is present, which is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing the geophysical survey in early 2009.
PAOC O	Interviews and records indicate former boiler room in the heat plant building (Building 238 Camp Garcia (CG), demolished 1989).	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PAOC O in early 2009.
PAOC P	Interviews and records indicate former water treatment facility pump house (Building 500CG, demolished 1989).	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PAOC P in early 2009.
PAOC Q	Interviews and records indicate former boiler house	The site is included in the Draft

Status of East Vieques Environmental Sites

Site Designation	Description of Site	Status (as of October 2008)
	in heat plant building (Building 607, demolished 1984).	SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PAOC Q in early 2009.
AOC R	Interviews and records indicate former boiler house in heat plant building (Building 617, demolished 1984). The former location of this building is unknown, but is believed to be associated with PAOC Q, so it has been combined with that site.	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PAOC R in early 2009.
PAOC S	Records indicate former POL pipeline (demolished 1984). Interviews indicate that this area is the current location of the Camp Garcia refueling station. Interviews also indicate no releases occurred at this facility.	Final PA/SI Report issued in June 2008. The site is recommended for no action, pending a geophysical survey to confirm no underground fuel pipeline is present between the power plant portion of PAOC S and PAOC N, which is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing the geophysical survey in early 2009. No action is necessary for the pipeline portion of PAOC S.
PAOC T	Interviews and records indicate former public works grounds contractor storage shed (Building 305, demolished 1991).	The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
PAOC U	Vehicle Maintenance area just north of Building 303 at Camp Garcia. Historic storage of hazardous waste, hazardous material, and petroleum products.	Final PA/SI Report issued in June 2008. The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
PAOC V	Interviews indicate storage of leaking transformer, possible PCB contamination. Two soil samples collected, one constituent detected which was below screening criteria.	The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
PAOC W	Observed area of pooled, discolored water adjacent to the main road from Camp Garcia to PI-21.	The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
PAOC X	Quebrada (intermittent stream channel) located north from the main road and west from Camp Garcia, adjacent to the former vehicle maintenance area. Observed an automobile body, tires, scrap	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final

Status of East Vieques Environmental Sites

Site Designation	Description of Site	Status (as of October 2008)
	metal, and construction-related solid waste and debris.	SI/Expanded SI Work Plan to the RAB and implementing SI at PAOC X in early 2009, which will include removal of debris.
PI 4	Interviews and records indicate location of former helicopter maintenance area, barracks, and a mess hall. Observed several large segments of concrete culverts/pipes and concrete foundation slabs with a septic vault box to the south of the concrete slabs. Observed two large, rectangular, bermed areas formerly used for fuel bladder storage (from interviews).	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at PI 4 in early 2009.
PI 5	Surface water drainage from the runway area; interviews and records indicate historically the location of the fire department and temporary tents; beach matting was installed in the area in the past. No evidence of munitions, hazardous waste, hazardous material, or petroleum storage or disposal was observed (NAVFACENGCOCOM, 2003).	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PI 5 in early 2009.
PI 6	Interviews and records indicate ASTs and facilities associated with the former location of the site drinking water system. Observed the following facilities: <ul style="list-style-type: none"> – several intact ASTs and one storage tank without ends – a concrete building containing electric pumps – a small vehicle washpad and water well pump house – a ground transformer near the washpad – a concrete pad that could potentially have contained PCB-containing transformers 	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PI 6 in early 2009.
PI 7	Interviews and records indicate southern portion was formerly a quarry and tar disposal area, northern portion was a communications facility. At the south end of the southern portion of the site, drums potentially containing asphalt were observed. Two drums were also observed in the former quarry.	Final PA/SI Report issued in June 2008. The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing Expanded SI at PI 7 in early 2009, which will include drum removal.
PI 8	Interviews and records indicate former motor pool maintenance area located south of the main road. Past storage and potential storage of hazardous materials and petroleum products.	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PI 8 in early 2009.
PI 10	Interviews and records indicate site of a possible former sewage-drying lagoon. Observed two rectangular openings in the forest partially surrounded by the remains of low earthen berms. Dark colored soils were observed on portions of the enclosed areas.	The site is included in the Draft SI/Expanded SI Work Plan submitted for regulatory agency review in July 2008. Anticipate issuing the Draft Final SI/Expanded SI Work Plan to the RAB and implementing SI at PI 10 in early 2009.
PI 11	Interviews and records indicate pump house used for the former wastewater treatment system and/or	The site is included in the Draft No Action Decision Document submitted for

Status of East Vieques Environmental Sites

Site Designation	Description of Site	Status (as of October 2008)
	salt water supply system. Observed a diesel engine in a vegetated area adjacent to the station and a stained area immediately under the outfall of an open pipe projecting from the side of the pump house.	regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.
PI 20	Interviews and records indicate area used as observation point during landing exercises conducted at PI-21, and potentially used as a quarry in the past.	The site is included in the Draft No Action Decision Document submitted for regulatory agency review in August 2008. Anticipate issuing Draft Final No Action Decision Document to RAB in early 2009.