

MILCON Solicitation/Award Forecast

Updated 10 June, 2013

FOR PLANNING PURPOSES ONLY

This list is not, nor is it intended to be a prediction of what military construction projects may ultimately be solicited. Projects may not be approved, and project specifics may vary prior to solicitation and/or award. Projects not included on this list may be solicited. Dates shown are for advance planning only. See FEDBIZOPS for actual solicitations.

NOTE: The Project Solicitation Date for projects with Acquisition Method "RFP - BVSS (Two Step)" is the issue date of the 2nd phase of the two phase solicitation. Phase 1 issue date will typically occur 2 - 3 months prior.

Responsible Component	P number	Project Name	Activity Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount	Projected Solicitation Date	Projected Award Date
NAVFAC Europe and SW Asia	54	REPLACE VICENZA HIGH SCHOOL	VICENZA ITALY USAI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$41,864,000	28-Aug-2013	25-Dec-2013
NAVFAC Europe and SW Asia	1201	WHOLEHOUSE REVITALIZATION, LAS PALMERAS, PHASE 3	NAVSTA ROTA SP	Design Build	MAC - General	RFP - BVSS (One Step)	\$12,652,000	17-Jun-2013	14-Nov-2013
NAVFAC Europe and SW Asia	3001	F-16 MISSION TRAINING CENTER	AVIANO AB IT USAFE	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$9,400,000	15-Apr-2013	30-Aug-2013
NAVFAC Europe and SW Asia	3204	UAS SATCOM RELAY PADS AND FACILITY	Z/VARLOCS MILCON	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$15,000,000	14-Jul-2014	26-Dec-2014
NAVFAC Europe and SW Asia	33003	SANITARY SEWER LIFT/PUMP STATION	ROICC LAJES AZORES AF	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$2,000,000	01-Aug-2013	28-Nov-2013
NAVFAC Europe and SW Asia	400	AEGIS ASHORE MISSILE DEFENSE COMPLEX	NAVSUPPFAC ROMANIA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$42,682,000	19-Aug-2013	17-Dec-2013
NAVFAC Europe and SW Asia	4079	SIMULATIONS CENTER	VICENZA ITALY USAI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$32,000,000	22-Nov-2013	18-Apr-2014
NAVFAC Europe and SW Asia	708	CONSTRUCT LCAC BEACH ACCESS RAMP	NAVSTA ROTA SP	Design Bid Build	Stand Alone Construction Contract	IFB/ICB	\$1,540,000	17-Jul-2013	30-Sep-2013
NAVFAC Europe and SW Asia	907	AIRCRAFT PARKING APRON EXPANSION	NAVSUPPACT SOUDA BAY GR	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$19,349,000	04-Jul-2013	10-Dec-2013
NAVFAC Europe and SW Asia	908	INTERMODAL ACCESS ROAD	NAVSUPPACT SOUDA BAY GR	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$4,372,000	09-Jun-2014	10-Nov-2014
NAVFAC Europe and SW Asia	911	BARRACKS	VICENZA ITALY USAI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$36,000,000	25-Jun-2013	23-Oct-2013
NAVFAC Europe and SW Asia	958	NAVCENT AMMUNITION MAGAZINES	NAVSUPPACT SAUDI ARABIA	Design Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$87,282,000	03-Jun-2013	30-Sep-2013
NAVFAC Europe and SW Asia	960	BAMS OPERATIONAL FACILITIES	Z/VARLOCS MILCON	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$32,145,000	29-Aug-2014	09-Feb-2015
NAVFAC Marianas	8	UPGRADE JP-8 RECEIPT PIPELINE	NSA ANDERSEN GUAM	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$67,500,000	28-Jun-2013	16-Oct-2013
NAVFAC Mid-Atlantic	8146	VETERINARY FACILITY REPLACEMENT	NAVSTA NORFOLK VA	Design Build	MAC - 8A	RFP - BVSS (Two Step)	\$8,500,000	24-May-2013	31-Jul-2013
NAVFAC Mid-Atlantic	998	DRYDOCK 8 ELECTRICAL DISTRIBUTION UPGRADE	NSA NORFOLK NAVY SHIPYARD	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$30,880,000	10-Jun-2013	30-Sep-2013
NAVFAC Mid-Atlantic	Q1218	SOF MARINE BATTALION COMPANY/TEAM FACILITIES	MCB CAMP LEJEUNE NC	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$53,399,000	11-Jun-2013	24-Sep-2013
NAVFAC Mid-Atlantic	Q1393	SOF SURVIVAL EVASION RESISTANCE ESCAPE TRAINING FACILITY	MCB CAMP LEJEUNE NC	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$5,465,000	11-Jun-2013	24-Sep-2013
NAVFAC Mid-Atlantic	Q1410	SOF EOD EXPANSION	MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	\$1,700,000	12-Aug-2013	30-Sep-2013
NAVFAC Mid-Atlantic	Q564	CONSTRUCT ADDITION TO BUILDING 120	JNTEXPBASE LITTLE CREEK FS VA	Design Bid Build	MAC - Service Disabled	RFP - BVSS (One Step)	\$2,310,000	25-Jul-2013	13-Sep-2013
NAVFAC Mid-West	125	JOINT RESERVE CENTER	GREAT LAKES NAVAL STATION	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$19,162,000	07-Mar-2014	11-Jul-2014
NAVFAC Southeast	385	Communications Facility	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$11,600,000	14-Jun-2013	27-Sep-2013
NAVFAC Southeast	1201	WHOLEHOUSE REVITALIZATION	NAVSTA GUANTANAMO BAY	Design Bid Build	MAC - General	RFP - LP	\$5,146,000	24-Dec-2015	05-May-2016
NAVFAC Southeast	1203	REPLACE FUEL PIER	NAVSTA GUANTANAMO BAY	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$37,600,000	05-Jun-2013	27-Sep-2013
NAVFAC Southeast	1389	High Value Detention Facility	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$52,000,000	14-Jun-2013	27-Sep-2013
NAVFAC Southeast	1393	Medical Facility Complex	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$11,800,000	14-Jun-2013	27-Sep-2013
NAVFAC Southeast	1353	REPLACE TRUCK LOAD FACILITY	NAVSTA GUANTANAMO BAY	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$2,600,000	06-Jun-2013	30-Sep-2013
NAVFAC Southeast	1635	Dining Facility	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$12,000,000	14-Jun-2013	27-Sep-2013
NAVFAC Southeast	2104	Unaccompanied Personnel Housing	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$31,000,000	14-Jun-2013	27-Sep-2013
NAVFAC Southeast	2113	Detention Legal Office Complex	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$10,600,000	14-Jun-2013	27-Sep-2013
NAVFAC Southeast	2117	Detention Communications Facility	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$4,000,000	14-Jun-2013	27-Sep-2013
NAVFAC Southeast	5132	MEDICAL CLINIC REPLACEMENT (JOINT)	NAVAL SUPPORT ACTY PANAMA CITY	Design Bid Build	Stand Alone Construction Contract	Sole Source	\$1,986,000	25-Jun-2013	03-Sep-2013
NAVFAC Southeast	5825	Unaccompanied Personal Housing	NAVSTA GUANTANAMO BAY	Design Build	MAC - General	RFP - BVSS (One Step)	\$68,000,000	14-Jun-2013	27-Sep-2013
NAVFAC Southwest	1132	COMMUNICATION INFORMATION SYSTEMS OPS COMPLEX	MCB CAMP PENDLETON CA	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$74,492,000	06-Dec-2013	31-Mar-2014
NAVFAC Southwest	117	MV-22 AVIATION FUEL STORAGE	MCAS CAMP PENDLETON CA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$6,163,000	24-Jun-2013	16-Aug-2013
NAVFAC Southwest	1176	SAN JACINTO ROAD EXTENSION	MCB CAMP PENDLETON CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$4,790,000	15-Jul-2013	30-Sep-2013
NAVFAC Southwest	500	LCS TRAINING FACILITY	NAVBASE SAN DIEGO	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$56,117,000	21-Oct-2013	17-Jan-2014
NAVFAC Southwest	566	COMBAT AIRCRAFT LOADING APRON	MCAS YUMA AZ	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$15,093,000	16-Jul-2013	30-Sep-2013
NAVFAC Southwest	637	INFANTRY SQUAD DEFENSE RANGE	MCB CAMP PENDLETON CA	Design Bid Build	MAC - General	RFP - LP	\$29,187,000	12-Jan-2015	31-Mar-2015
NAVFAC Southwest	797	SOF SUPPORT ACTIVITY OPERATIONS FACILITY	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$32,940,000	30-Mar-2015	30-Jun-2015
NAVFAC Southwest	943	POWER DISTRIBUTION TO OP-3 TO SUPPORT ELMR	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$1,590,000	12-Jun-2013	16-Aug-2013
NAVFAC Southwest	Q876	SOF INDOOR DYNAMIC SHOOTING FACILITY	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$31,170,000	13-Dec-2013	28-Feb-2014
NAVFAC Southwest	Q888	SOF CLOSE QUARTERS COMBAT AND DYNAMIC SHOOTING FACILITY (LA P	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$13,969,000	31-Oct-2013	31-Jan-2014
NAVFAC Southwest	Q915	SOF MOBILE COMMUNICATIONS DETACHMENT SUPPORT FACILITY	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$10,120,000	30-Apr-2015	30-Jun-2015
NAVFAC Washington	2	ELECTRICAL UPGRADES	JBAB ANACOSTIA BOLLING	Design Bid Build	MAC - General	RFP - LP	\$1,080,000	12-Aug-2013	26-Sep-2013
NAVFAC Washington	3	COOLING TOWER EXPANSION	JBAB ANACOSTIA BOLLING	Design Bid Build	MAC - General	RFP - LP	\$2,070,000	26-Jun-2013	20-May-2013
NAVFAC Washington	1	DIAC PARKING GARAGE	JBAB ANACOSTIA BOLLING	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$13,586,000	16-Jan-2014	08-Apr-2014
NAVFAC Washington	125	TEMPORARY MEDICAL FACILITIES	NAVSUPPACT BETHESDA MD	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$26,600,000	11-Sep-2013	25-Feb-2014
NAVFAC Washington	131	ELECTRICAL CAPACITY AND COOLING TOWERS	NAVSUPPACT BETHESDA MD	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$35,600,000	07-Jun-2013	30-Sep-2013
NAVFAC Washington	572	INFRASTRUCTURE WIDEN RUSSELL ROAD	MARINE CORPS BASE QUANTICO VA	Design Build	MAC - General	RFP - BVSS (One Step)	\$13,998,000	15-Jul-2013	15-Nov-2013