



**FORMER NAVAL STATION PUGET SOUND**  
**at**  
**SAND POINT - MAGNUSON PARK**  
**US Navy Cleanup Project**



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

**For the Period:** April 1, 2014      **Through:** April 7, 2014  
**Date of Report:** April 8, 2014

**Summary of Activities:**

- Remediated the concrete areas on the first floor of Building 27.
- Began the remediation of the SW and SE stair towers in Building 27.
- Collected 10 systematic and 2 ancillary samples from Trench Survey Unit 02.
- Conducted Alpha/Beta scanning of floor joists in Building 27.
- Collected Alpha/Beta reference scans from the NW stair tower of Building 27.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for Next Week:**

- Continue the remediation of Building 27 stair towers.
- Continue the FSS scans for the remaining joists.
- Complete the FSS scans (alpha/beta), Biased/Systematic Statics and Gamma scans in stair towers of Building 27.
- Perform FSS sampling of hot spot excavations associated with Buildings 2, 12 and 27.
- Begin the repair of the remediated survey units in the 2<sup>nd</sup> floor of Building 2.
- Discharge the sampled waste water to sanitary sewer.

**Status of Schedule:**

- Schedule delayed. TCRA completion summer 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).