



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded cleanup project, following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: December 3, 2013 **Through:** December 9, 2013
Date of Report: December 10, 2013

Summary of Activities:

- Completed Biased Statics in Survey Units 5 & 6 of Building 2.
- Completed utility locate/video camera inspection of former sink drain piping, Building 2.
- Completed survey grid layout of SU-2 in Building 2. Completed FSS scans (alpha/beta) in all accessible areas of SU-2.
- Completed survey grid layout of walls in Survey Unit 7 of Building 2.
- Started survey grid layout of Survey Unit 8 of Building 2.
- Completed remediation of wood flooring hotspots in Survey Units 4, 5 and 6. Transferred to LLRW storage approximately 3 cy of wood flooring from Building 2.
- Continued interior wall removal on the second floor of Building 27. Removed about 1,750 square feet of interior walls and transferred 34 cy of building debris to LLRW storage.
- Completed soil sample collection and gamma scans of Trench Survey Units 1 & 3. Samples shipped to labs on 12/5/2013.
- Completed reference background area survey with new equipment (2360) in Building 47.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Continue Systematic Statics of Survey Units 4, 5 & 6 in Building 2.
- Continue survey grid layout in SU-7 and SU-8 of Building 2.
- Start hotspot soil removal in all outside areas.
- Continue hotspot/storm drain removal from MH-141 to CB-3 adjacent to Building 27.
- Continue interior wall removal on second floor of Building 27.

Status of Schedule:

- On time.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.