

**FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK**



US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: June 3, 2014 **Through:** June 9, 2014
Date of Report: June 10, 2014

Summary of Activities:

Work Accomplished

- Continued scanning and surveying the Building 27 stair towers.
- Completed backfilling of SU 8 and SU 2.
- Conducted compaction testing of Hot Spot 3.
- Placed top soil and grass seed at SU 6, SU 7, and SU 8.
- Transferred 1.5 yards of debris from site clean up to LLRW bins.
- Change out waddles and drain socks.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Continue the FSS scans of the Building 27 Stair Towers.
- Support the Washington Department of Health in Confirmatory Sampling/Scanning of Buildings 2 and 27.
- Complete the reroute of Building 2 roof drains.
- Complete the Arena Sports sewer force main re-route at Building 27.

Status of Schedule:

- Schedule delayed. TCRA completion fall 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.