



**FORMER NAVAL STATION PUGET SOUND**  
at  
**SAND POINT - MAGNUSON PARK**

**US Navy Cleanup Project**



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

**For the Period:** March 3, 2015      **Through:** March 9, 2015  
**Date of Report:** March 10, 2015

**Summary of Activities:**

**Work Accomplished**

- Conducted outgoing surveys of demolition equipment.
- Completed the bracing and securing of the Building 27 common wall.
- Completed the installation of 6 mil poly sheeting on the common wall.
- Began installation of 1/2 inch plywood.
- Completed the layout of survey units and began scans.
- Began alpha/beta scans of the concrete slab.
- Discharged 12,015 gallons of water to the sanitary sewer.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for next Week:**

- Discharge water and clean the remaining waste water holding tanks.
- Down post the Building 27 East Parking lot fence area (RMA).
- Complete the plywood sheeting of the Building 27 common walls.
- Begin the installation of the corrugated metal siding at Building 27.
- Complete the Final Status Survey Scans of the Building 27 slab.
- Begin the installation of the storm drain catch basins and lines on the south side of Building 27.

**Status of Schedule:**

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).