



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: May 5, 2015 **Through:** May 11, 2015
Date of Report: May 12, 2015

Summary of Activities:

Work Accomplished

- Completed site cleanup and demobilization of tools/equipment/materials.
- Completed the down posting of Building 27 RMA.
- Demobilized all outside site fencing.
- Removed outside air monitoring equipment.
- Loaded and transported 40 cubic yards of concrete (non-LLRW) for recycling.
- Transported and disposed of the last three LLRW bins.
- Conducted final on-site status meeting with Navy and contractors

Activities Planned for next Week:

- Survey and down post the LLRW storage areas in Building 2 and remove fencing with DOH concurrence.
- Complete final demobilization activities and vacate site.

Status of Schedule:

- **TCRA completed – week of May 18, 2015.**

This is the last Weekly Report on the U.S. Navy funded Time Critical Removal Action at the former Sand Point Naval Air Station. The TCRA has been completed. The next phase is the completion of the final report which is anticipated to be published on this public website in Winter 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.