



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded cleanup project, following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: November 5, 2013 **Through:** November 11, 2013
Date of Report: November 12, 2013

Summary of Activities:

- Completed removal of 150 sq. ft. of sub-flooring in Bldg. 2 from Survey Units 4, 5 & 6.
- Completed removal of top layer of floor in 1 meter grid (BM-16) Srvy. Unit 6 Bldg. 2.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.
- Continued soil/storm drain removal from MH-141 towards CB-3, Building 27.
- Started removal of contaminated flooring (top layer) in Building 27.

Activities Planned for Next Week:

- Complete Biased Static Surveys of Survey Unit 1 in Building 2.
- Complete Systematic Statics and Gamma Scans of Survey Unit 1 & 3 in Building 2
- Start FSS (2nd scans) of Survey Units 4, 5 & 6 in Building 2.
- Complete soil sample collection and gamma static surveys of Trench Survey Units 1 and 2 south/west of Building 27.
- Continue soil hotspot/storm drain removal from MH 141 East. South of Bld. 27.
- Continue removal of radiologically contaminated building components, Bld. 27.

Status of Schedule:

- On time.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.