



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: January 5, 2015 **Through:** January 12, 2015
Date of Report: January 13, 2015

Summary of Activities:

Work Accomplished

- Completed placement of the stair treads in Building 27 stair towers, except for the treads at each concrete landing.
- Discharged 28,240 gallons of storm-line cleaning waste water to the sanitary sewer under permit and monitored water parameters per the discharge authorization.
- Excavated soil at Hot Spot 9 located southwest of Building 27.
- Placed 20 cubic yards of soil into LLRW bins
- Conducted incoming survey on a replacement forklift and outgoing on old lift.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Continue the discharge of waste water to the sanitary sewer and clean the holding tanks.
- Begin sheeting the common wall of Building 27 with plywood and weather wrap.

Status of Schedule:

- Expected TCRA completion - Winter 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.