

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: April 7, 2015 **Through:** April 13, 2015
Date of Report: April 14, 2015

Summary of Activities:

Work Accomplished

- Completed the installation of the corrugated metal siding.
- Poured concrete for the last door penetration on Building 27 common wall.
- Added and mixed additional polymer to dewater the last three LLRW bins.
- Continued the installation of the storm drain line south of Building 27.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Drill soil borings and collect soil samples adjacent to storm drains.
- Complete the installation of the storm drain system on the south side of Building 27.
- Complete the saw cutting and concrete removal for the installation of the roof drain lines adjacent to the common wall.
- Perform hillside restoration.

Status of Schedule:

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.