



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: October 7, 2014 **Through:** October 13, 2014
Date of Report: October 14, 2014

Summary of Activities:

Work Accomplished

- Continued the removal and scanning of the base boards in Building 27 Stair Towers.
- Rescanned the Building 27 Penthouse, no additional elevated areas were discovered
- Completed the installation of storm drains and catch basin at Trench Survey Unit 10 (CB5 to MH137). Placement of backfill on-going.
- Started placing water tanks and dewatering boxes on the east side of Building 27 in preparation of storm line cleaning.
- Conducted incoming surveys on water tanks and conducted gamma walk over surveys of staging areas.
- Down posted area around electrical vaults at Building 2.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Backfill/Restore Trenches on the west side of Bldg. 27 and east side of Bldg. 2.
- Pending Seattle City Light electrical work - complete the removal of the electrical panels, excavation of Hot Spot 9 and removal of the remaining storm drain line under the panels.
- Continue removing base boards and scan the Building 27 Stair Towers.
- Mobilize and begin storm line cleaning.

Status of Schedule:

- Expected TCRA completion - Winter 2014

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.